


GEBHARD Schedule 10.15.2019



	Project Initiation	Pre-Design Background + Goals	Design Ideas generation	Concept Development	Concept Selection
OSMP	Project Charter Schedule Budget	Inventory Analysis Draft Goal + Objectives	Engagement Process review + refinement Greenbelt Meadows HOA meeting	Refine concepts + Draft 1-2 concepts for public review	2nd round refinement Re-evaluate with changes
PUBLIC		Community meeting 11/15/18 Online questionnaire	Community workshop 5/20/19 Post outcomes online	Community meeting 10/15/19 Online review WE ARE HERE	~ OSBT ~ December 2019