

SOUTH BOULDER CREEK REGIONAL DETENTION PRELIMINARY DESIGN PROJECT

PROGRESS REPORT NO. 02

Task 1 – Project Management

- Managed and coordinated work.
- Prepared invoice and monthly progress report.

Task 2 – Project Meetings

- Prepared for and attended weekly progress meeting on October 10, 2017.

Task 3 – Geotechnical Investigations

- Began developing geotechnical investigation plan.

Task 4 – Groundwater Modeling

- No work performed on this task.

Task 5 – Environmental Permitting

- No work performed on this task.

Task 6 – Concept Development and Evaluation

- Began developing hydraulic modeling plan.

Task 7 – Surveying and Base Map Development

- No work performed on this task.

Task 8 – Landscape Architecture

- No work performed on this task.