City of Boulder
Canyon Boulevard
Complete Streets

Study Process and Community Feedback Considerations

2015

Project Initiation

Project Partner Interviews
(CDOT, RTD, City of Boulder Interdepartmental)

2016

Open House, *April 27, 2016*

Joint Board Meeting, *May 18, 2016*

City Council Study Session, *May 31, 2016*

SUMMER/FALL 2016

Conceptual Design Options

Level 1 Screening

Alternatives Refinement

Level 2 Screening

Downtown Boulder Station Study Initiated
The purpose of the study is to develop feasibility options for transit improvements at the station. The findings of the study will be used to identify station design and operational recommendations.

Open House, *December 1, 2016*
(Seeking community feedback on refined design alternatives)

2017

Joint Board Meeting
(with TAB, PRAB, LB, DAB)

City Council Meeting
(Present refined design alternatives to City Council)

WINTER/SPRING 2017

30% Plans Development

Cost Estimates

Implementation Plan

CATEGORIES OF PUBLIC INPUT AND TIMING OF CONSIDERATION

Design Options:
- *Roadway width*
- *Remove median*
- *Crossing travelers*
- *Repurpose a lane*

Alternative design features:
- *Crossing design*
- *Roundabout*
- *Traffic calming*
- *Transit integration*
- *Placemaking*
- *Findings from transit study*

Project performance criteria:
- *Safety*
- *Multimodal level of service*
- *Comfort for all users*

Design details:
- *Stormwater features*
- *Landscaping treatments*
- *Public amenities*