OUR LEGACY. OUR FUTURE.
BOULDER VALLEY COMPREHENSIVE PLAN

2015 Update: Work Plan

Updated 6/9/2015

Mar 2015 | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan 2016 | Feb | March | Apr | May | Jun

Phase 1: Foundations and Community Engagement Plan
What are Existing Conditions?

Phase 2: Identify Focus Topics
What are the Focused Topics and Issues?

Phase 3: Analyze + Update Policies and Maps
What are Choices and Directions for the Update?

Phase 4: Draft Plan and IGA Renewal

Products

Foundations Technical Work includes:
1) Update 2015 "Profiles"
2) Prepare 2040 Forecasts
3) Prepare Trends Snapshot
4) Prepare Map Inventory Updates
5) Align Master Plans and Measurable Objectives/Metrics
6) Prepare 3D Urban Form Tools
7) Identify Initial Accomplishments and Challenges

Draft Foundations Technical Work | Refine Issues + Accomplish-ments | Invite Land Use + Service Area Requests | Policy Choices + Land Use Options | Draft Policy + Land Uses | Develop Actions, Strategies, +Metrics | Prepare Draft Plan | Adopt Plan | Renew IGA

City/County Approving Bodies

- CC — SS 3/31
- PC, PB — Jointly 4/16
- BOCC — 4/30
- PB — 6/4
- CC — SS 6/9
- PB — 7/16
- PC — TBD
- CC — 7/28
- BOCC — 7/30 or 8/4
- CC — 8/25 Briefing
- PC, PB — Jointly TBD
- Other Boards and Commissions
- PB — 11/17
- PB, CC — Joint Meeting TBD
- PC, CC, PB, BOCC — Boards and Commissions Later Dates TBD
- Other Boards and Commissions
- PC, CC, PB, BOCC — Boards and Commissions Phase 4 Dates TBD

Community Engagement

Hands On Meetings/ Surveys

- Open House 4/7 — Community Engagement Plan
- Kick Off — Issues + Ideas
- Survey
- Choices Charrette with Speakers — Vision + Choices/ 3D Model
- Choices Event
- Survey Timing TBD
- Scenarios Event (Subcommunities) — Choices + Scenarios
- Mobile Planning
- Open House — Draft Plan

Digital Methods

- Webinar 4/6
- Webinar 4/9
- Online Polling Through 4/17
- Inspire Boulder — Weeks of 8/3 and 8/10
- Inspire Boulder
- Inspire Boulder
- Inspire Boulder
- Inspire Boulder

Focused + Technical Groups

- Invitations to Community Organizations April-June
- Housing Meeting "To Go" Mid May
- Attend Comm. Organizations Meetings
- Survey and Focus Groups
- Consult City Boards and Commissions
- Meeting "To Go"
- Technical + Focused Groups

Related Project Events

- P — AMPS 4/29
- Meetings Shared with Housing Boulder May 11-19
- Transportation Living Lab 5/20
- Climate/Energy Blueprint Event
- Design Excellence/ Form Based Code
- Housing Boulder Strategy
- Human Services Master Plan

Key

- CC — City Council
- BOCC — Boulder County Commissioners
- PB — City Planning Board
- PC — County Planning Commission
- Other Boards and Commissions