# OUR LEGACY. OUR FUTURE.

BOULDER VALLEY COMPREHENSIVE PLAN

*Updated 10/8/2015*

# 2015 Update: Work Plan

Jan 2015 | Jul | Aug | Sept | Oct | Nov | Dec | Jan 2016 | Feb | March | Apr | May | Jun | July | Aug

SS CC 3/31 — Jointly PC 4/16 PB — BOCC 4/30 — PB 6/4 — SS CC 6/9

PC 7/15 — PB 7/16

CC 8/6 — Briefing CC 8/25 — BOCC 8/4 — PB 8/20

PC PB 9/17 — Other Boards and Commissions Sept. 11- Dec. 2

PB CC 12/15 — PB 12/17

PC BOCC 1/26 — CC (TBD)

PC PB Feb. (TBD) — BOCC 2/2

CC BOCC — Other Boards and Commissions (TBD) — PC CC — BOCC TBD PB

PC CC — BOCC TBD PB

## Phase 1:
***Foundations and Community Engagement Plan***
***What are existing conditions?***

## Phase 2:
***Identify Focus Topics***
***What are the Focused Topics and Issues?***

## Phase 3:
***Analyze + Update Land use, and Integrate other topics***
***What are Choices and Directions for the Update?***

## Phase 4:
***Draft Plan and IGA Renewal***

Foundations Technical Work includes:
1) Update 2015 "Profiles"
2) Prepare 2040 Forecasts
3) Prepare Trends Snapshot
4) Prepare Map Inventory Updates
5) Align Master Plans and Measurable Objectives/Metrics
6) Prepare 3D Urban Form Tools
7) Identify Initial Accomplishments and Challenges

Draft Foundations Technical Work

Refine Issues + Accomplishments

Areas of focus, Survey Results, Initial Screening

Draft Policy + Land Use Analysis

Develop Actions, Strategies, +Metrics

Draft Land Use Map

Prepare Updated Draft Plan

Renew IGA

Adopt Plan

## Products

**BVCP Survey** — Draft Survey Questions → Mailed Survey Out — Online Survey Opens — Survey Results (12/1)

**No Service Area Expansion** — Public Hearing and Inquiry about process — 8/6 Council directed no further action on service area until next five-year update

**Change Request & Service Area Contractions** — Announce request process — Requests Open 8/17 — Requests Due 10/2 — Initial Screening 12/15 & 1/26 — Evaluate Parcels — Proposed Changes — Feed into Land use Plan

**Areas of Focus Track**
(e.g. resilience, growth management, jobs/housing balance, housing goals)
Identify Areas of Focus (12/15) — Refine Areas of Focus-Develop Options — Options Analysis — Draft land use — Roll into Draft Plan

**Integration Track/ Other Updates & IGA Renewal**
(e.g. local foods, transportation, climate ecology, art and culture)
Identify Possible Areas for Policy Changes — Present Draft Policy Language — Begin IGA Renewal — Draft Policy Language

## Community Engagement

Community Engagement Plan

**Hands On Meetings/ Surveys**
Open House 4/7 — Kick Off Month Issues + Ideas 8/31 — Mail & Online Surveys — (Nov. - Dec.) Listening Sessions — Feb. Options with anaylsis charrette — (Possible mail and online Survey #2) Timing TBD — Options & Anaylsis 3D Model April — Draft Plan Open House

**Digital Methods**
4/6 Webinar 4/9 — Online Polling Through 4/17 — Web, Inspire Boulder, Channel 8 8/15- 9/15 — Meeting "To Go" — Web, Inspire Boulder, Channel 8 — Meeting "To Go" — Web, Inspire Boulder, Channel 8 — Web, Inspire Boulder, Channel 8

**Focused + Technical Groups**
HousingMeeting "To Go" Mid May — Technical Review — Attend Comm. Organizations Meetings — Pop-up Events — Focus Groups for Survey — Technical + Focused Groups

**Related Project Events**
AMPS 4/29 — Meetings Shared with Housing Boulder May 11-19 — Transportation Living Lab 5/20 — Design Excellence/ Form Based Code — Human Services Master Plan Outreach — Housing Boulder Strategy — Boulder's Climate Commitment

**Key**
- CC City Council
- BOCC Boulder County Commissioners
- PB City Planning Board
- PC County Planning Commission
- Other Boards and Commissions
- All Digital Access
- Public Events