
 

 

 

 
 

STUDY SESSION 
MEMORANDUM 

   
To:    Mayor and Members of City Council 
 
From:     Jane S. Brautigam, City Manager 
    Mary Ann Weideman, Deputy City Manager 
    City Leadership Team   
 
Date:      June 14, 2016  
 
Subject:  Study Session: 2016 Work Plan Mid‐Year Update 

   
 

 
The purpose of this item is to provide an update on the 2016/2017 work plan priorities previously 
discussed at the January 22‐23, 2016 City Council Retreat and February 29, 2016 Council meeting.  
 
The two meeting packets may be found here:   
https://www‐static.bouldercolorado.gov/docs/2016_Council_Retreat_Packet_FINAL_web_copy‐
1‐201601211433.pdf  and  
https://documents.bouldercolorado.gov/weblink8/0/doc/131759/Electronic.aspx. 
 
The Living Wage memo will be sent under separate cover.  
 
This mid‐year update memo includes revised detailed work plans for Housing Boulder, Human 
Services related items, Transportation Projects and major Planning Projects. The memo also 
includes other work plan priorities with any significant change in project scope, timeline and 
anticipated Council action highlighted in yellow. To quickly reference those projects with a 
change, please see the highlighted titles in green.   
 
Below are some highlights from work plan projects in progress: 
 

 100 Resilient Cities – Draft Resilience Strategy prepared and available for public 
comment. Study Session scheduled for Council consideration on August 9, 2016. 

 Building Performance Ordinance – Updated building performance ordinance and 
implemented phase one of program.   

 Civic Area and Boulder Community Health (BCH)/Alpine‐Balsam Site ‐ Completed 
Preliminary Market Hall Feasibility Analysis and Comprehensive Civic Area Flood 
Analysis.   Completed test‐fit of community use flex space within the potential mixed‐
use building on the pad adjacent to the St. Julien Hotel.  Hired consultant to develop 
urban design framework involving the Civic Area, former BCH‐Broadway campus and 
University Hill, and city facility design guidelines and performance standards.   Opened 
an interactive community engagement space within the Brenton Building at 1136 
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Alpine St. Study Session scheduled for October 25, 2016.  

 Climate Commitment – Launched internal working group to assess climate 
commitment goals and strategies.  

 Co‐op Ordinance – Developed draft ordinance and held first public hearing. 
Continued First Reading of ordinance scheduled for June 21, 2016.  

 Community Broadband – Completed needs assessment and working toward next step 
recommendations. Broadband Feasibility Study Results schedule for Study Session on 
July 12, 2016.  

 Community Newsletter – Created and delivered two printed community newsletters 
highlighting city activities and projects.  

 Downtown Design Guidelines – Completed and adopted updated design guidelines. 

 Energy Future – Obtained critical data from Xcel to support engineering analysis and 
preparation of revised separation plan to be filed later this summer at the Colorado 
Public Utility Commission.  Staff is also continuing to work on the utility transition plan 
and with regional and industry groups on various regulatory and legislative initiatives. 

 Fire Station 3 Relocation – Started property search and began scoping alternatives for 
station relocation.  

 Homelessness – Implemented pilot project with three homeless service providers to 
coordinate and integrate services and data better and expand day shelter and Day 
Resource Center services. Study Session scheduled for August 30, 2016. Visited 
Portland and Eugene, Oregon, with a focus on their issues and solutions related to 
homelessness and developed a “Opportunity Sites” tour for Council.  Worked on 
diversion program that included a request for more information on vouchers, a 
uniform approach for Police and housing ideas for persons in the system. 

 Housing Boulder – Middle market analysis completed and short term rental ordinance 
adopted.  Middle Income Strategy Subcommittee Report to Council scheduled for 
September 13, 2016.  

 Human Services Strategy Update – Launched public engagement phase of project 
through open house and online presence for public feedback.  Study Session 
scheduled for October 11, 2016.  

 Impact Fee Analysis –  Staff team and consultants have completed analysis and, in 
coordination with technical working group, have developed recommendations for 
Council.  Study Session scheduled for June 14, 2016.  

 Library Master Plan – Hired consultant to begin needs assessment analysis.  

 Living Wage – Options developed for consideration of expanding living wage. Study 
Session scheduled for June 14, 2016 

 North Trail Study Area ‐  Staff brought the draft NTSA plan to Council for input during 
the May 24 Study Session. Staff has also opened a public comment window through 
the NTSA webpage. Public Hearing scheduled for June 7, 2016. 

 Safe and Welcoming Community Perception Survey – Contracted with consultant to 
conduct community survey and conducted stakeholder interviews. Focus groups will 
be conducted in June and the phone surveys are schedule to begin in July 2016. 
Report to be presented to Council on October 11, 2016.  

 Transportation Master Plan –  Completed 2016 Transportation Report on Progress 
and Safe Streets Boulder Report. Provided six‐month TMP implementation progress 
update to City Council on May 31 Study Session. 

 
Staff continues to focus on community service, public engagement, fiscal responsibility and our 
values. For your reference, the notes from the 2016 Retreat are in Attachment A and work added 
to the work plan by Council since the Retreat are listed in Attachment B.  We invite you to review 
the attached documents, which summarize the ongoing major work efforts on behalf of the 
community. We look forward to your discussion on June 14 and any feedback you may have on 
the work plan.  

2016 Work Plan Mid-Year Update Page 2



 

 

 
Attachment A  2016 Council Retreat Meeting Summary 
Attachment B  2016 Work Plan Additions 
Attachment C  Housing Boulder Action Plan 
Attachment D  Human Services Strategy Action Plan 
Attachment E  Options to Expand COB Living Wage/Safe and Welcoming Community 
Attachment F  Substance Education and Awareness 
Attachment G  Homelessness Strategy Action Plan 
Attachment H  Major Planning Projects 
Attachment I  Transportation Project Efforts 
Attachment J  CAO Work Plan Summaries by Department by Quarter 
Attachment K  CMO Key 2016 and 2017 Work Items 
Attachment L  Communications Key 2016 and 2017 Work Items 
Attachment M  Community Vitality Key 2016 and 2017 Work Items 
Attachment N  Energy Key 2016 and 2017 Work Items 
Attachment O  Finance Key 2016 and 2017 Work Items 
Attachment P  Fire Key 2016 and 2017 Work Items 
Attachment Q  Human Services Key 2016 and 2017 Work Items 
Attachment R  Information Technology Key 2016 and 2017 Work Items 
Attachment S  Library Key 2016 and 2017 Work Items 
Attachment T  Library Arts Key 2016 and 2017 Work Items 
Attachment U  Open Space and Mountain Parks Key 2016 and 2017 Work Items 
Attachment V  Parks and Recreation Key 2016 and 2017 Work Items 
Attachment W  Planning, Housing and Sustainability Key 2016 and 2017 Work Items 
Attachment X  Police Key 2016 and 2017 Work Items 
Attachment Y  Public Works Key 2016 and 2017 Work Items 
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BOULDER	CITY	COUNCIL	RETREAT	
Museum	of	Boulder	–	Boulder,	CO	

January	22	–	23,	2016	
Meeting	Summary	

	
ATTENDANCE	
	

City	Council:	Mayor	Jones	and	Council	Members	Appelbaum,	Brockett,	Burton,	Morzel,	Shoemaker,	
Weaver,	Yates,	and	Young.	
	
	

City	Staff:	Jane	Brautigam,	City	Manager	and	Tom	Carr,	City	Attorney	
	
City	Staff		Presenters:	David	Driskell,	Executive	Director	Planning	,	Housing,	and	Sustainability,	
Karen	Rahn,	Director	Human	Services,	Michael	Sweeney,	Acting		Director	Transportation		
	

Facilitation:	Heather	Bergman	and	Katie	Waller	
	
	
	

OUTCOMES	
	

City	Manager’s	
Office	

 Reach	out	to	members	of	the	community	who	have	expressed	interest	in	
designing	standard	processes	for	public	engagement.		

 Complete	initial	review	of	getting	Head	Tax	on	the	2016	ballot.		

City	Attorney’s	
Office	

 Review	affordable	housing	options	through	the	lens	of	requiring	on‐site,	
affordable	housing	rather	than	cash‐in‐lieu	and	share	legal	options	with	
Council.		

 Draft	options	outlining	how	the	Planning	Board	can	be	filled	in	between	
regular	elections.		

CAC	

 Schedule	a	matter	for	the	next	Council	meet	to	approve	an	ad	hoc	committee	
comprised	of	members	Burton,	Jones,	and	Shoemaker	to	come	up	with	a	
proposal	for	future	town	hall	meetings.	

 Schedule	new	items	for	the	City	Council	discussion	only	if	they	are	above	a	
certain	threshold	and	cannot	be	addressed	by	staff.		

Human	
Services	Staff	

 Begin	to	think	about	municipal	employee	daycare	and	possibly	include	this	
under	the	Middle	Income	Housing	Strategy.	

 Compile	a	list	of	simplified	options	regarding	Living	Wage	and	report	back	to	
Council	in	February.		

Planning,	
Housing,	and	
Sustainability	

Staff	

 Come	back	to	Council	in	June	to	prioritize	Q3/Q4	2016	and	2017	tasks.	
 Bring	forward	“One‐for‐One	Replacement	Ordinance”	related	to	permanently	
affordable	housing	to	Council	for	approval.	

 Explore	the	scope	of	area	and/or	sub‐community	planning	as	part	of	the	
BVCP.	

 Analyze	the	need	and	feasibility	of	additional	staff	as	part	of	revised	work	plan	
discussion	on	Feb	29.		
	

Transportation	
Staff	

 Revise	work	plan	to	reflect	Council	discussion;	identify	where/how	the	
following	items	can	be	addressed:	

o Assessment	of	high‐pedestrian	corridors	through	the	lens	of	code	
enforcement.		
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o Identification	of road	intersections	that	are	or	could	become	safety	
issues.	

o Further	analysis	regarding	land	use	codes	and	a	possible	coalition	for	
Arapahoe	Road.	

 Come	back	to	Council	in	February	with	a	preliminary	prioritization	of	2017	
tasks	and	a	revised	work	plan	for	2016.	

Open	Space	
and	Mountain	
Parks	Staff	

 Asses	the	OSMP	work	plan	and	public	and	staff	involvement	to	decide	the	best	
time	to	being	work	on	the	Visitor’s	Master	Plan/OSMP	Master	Plan	with	the	
knowledge	that	community	members	need	a	break	from	significant	process.		

Boards	and	
Commissions	
Committee	

 Tell	all	boards	and	commissions	that	they	are	encouraged	to	reach	out	to	the	
public	with	the	goal	of	raising	awareness.	

 Tell	boards	and	commissions	that	they	are	encouraged	to	organize	meetings	
with	other	boards	or	commissions	when	appropriate	and	necessary.		

Council	
Members	

 Consistently	refer	to	the	2016	work	plan	when	deciding	to	take	on	new	issues	
and	defer	to	staff	when	necessary.	(ALL)	

 Share	names	of	people	who	have	expressed	interest	in	designing	standard	
processes	for	public	engagement	with	City	Manager’s	Office.	(ALL)	

 Update	all	of	Council	on	board	and	commission	happenings	when	necessary	
and	appropriate.	(ALL)	

 Explore	options	for	the	camping	ban	and	advance	to	CAC.	(SHOEMAKER	AND	
WEAVER)		

 Coordinate	with	Lynette	Beck	and	IT	Department	to	organize	a	shared	Council	
member	public	engagement	calendar.	(YATES)	

 Develop	a	proposal	for	future	town	hall	meetings.	(BURTON,	JONES,	AND	
SHOEMAKER)		

	
	

IMPROVING	PUBLIC	PARTICIPATION	
	

The	Council	Members	broke	into	small	groups	to	discuss	how	to	improve	public	participation	in	the	
City.	Below	is	a	list	of	the	identified	issues	and	benefits	of	public	participation:	
	

 Avoid	getting	sidetracked	through	unnecessary	public	processes	and	engagement.		
 Use	public	participation	to	ensure	Council	is	on	the	right	track.		
 Go	forward	at	a	moderate	speed	to	avoid	getting	off	course.		
 Remain	flexible	and	agile,	while	keeping	the	ultimate	goal	in	mind.		
 Identify	ways	to	engage	citizens	who	are	not	typically	active	in	government.		
 Capitalize	on	any	opportunities	to	have	a	two‐way	conversation	with	the	public.		
 Improve	one‐way	communication	efforts	so	they	are	more	effective.	
 Identify	early	warning	signs	to	avoid	marginalizing	vulnerable	populations.		
 Remain	steady	and	consistent	throughout	particularly	rough	engagement	processes.	
 Anticipate	problems	before	they	arise,	when	possible.			
 Work	with	members	of	the	public	who	are	trying	to	slow	down	processes	to	identify	their	

motivations.		
 Understand	that	policymaking	is	neither	a	straight	line	nor	a	direct	route.		
 Involve	the	public	early	in	processes	to	ensure	they	run	more	smoothly.		
 Understand	that	some	opinions	are	fundamentally	contradictory	and	cannot	be	reconciled	

through	a	public	engagement	process.		
 Analyze	the	lessons	from	past	engagement	processes	and	apply	them	in	the	future.		
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 Continue	forward	with	processes	when	going	back	is	not	productive,	even	if	some	citizens	
are	unhappy.		

 Limit	the	length	of	public	processes	so	citizens	remain	engaged.	
 Undertake	tasks	that	are	within	the	capacity	and	threshold	of	Council	and	staff.		
 Recognize	gaps	in	roles,	rules,	and	regulations	early	in	a	process.		
 Understand	that	some	portion	of	the	public	thinks	there	is	only	one	way	to	solve	certain	

problems	and	assure	them	that	City	Council	has	not	already	made	a	decision.		
 Keep	the	public	from	feeling	railroaded	by	engaging	them	early	on	and	allowing	their	input	

to	inform	the	final	product.		
 Identify	which	public	emails	are	being	answered	and	which	are	slipping	through	the	cracks	

and/or	are	not	getting	a	complete	response.		
	

City	Council	members	also	discussed	possible	solutions	to	the	identified	problems.	These	proposed	
solutions	are	listed	below:	
	

 Use	and	analyze	place‐based,	interest–based,	and	culture‐based	outreach	to	assess	if	public	
engagement	is	working	as	intended.		

 Organize	listening	sessions	or	town	hall	meetings	to	encourage	two‐way	discussion	and	
allow	the	public	to	interact	with	City	Council	in	a	more	informal	setting.		

 Assess	possibilities	for	two‐way	conversation	to	ensure	that	they	are	scaled	properly	and	
engage	the	intended	audience	in	a	feasible	manner.		

 Utilize	professional	facilitators	at	future	meetings	to	encourage	the	public	to	present	
possible	solutions	and	identify	tradeoffs,	rather	than	only	stating	the	problems.		

 Explore	the	use	of	task	forces	and	blue	ribbon	commissions	and	work	to	better	understand	
the	trust	issues	the	community	may	have	with	representation	on	these	types	of	groups.	

 Assess	the	feasibility	and	benefits	of	two	or	three	City	Council	members	holding	working	or	
study	sessions	with	citizens	and	then	reporting	back	to	the	entire	Council	with	a	better	
understanding	of	certain	public	opinions	and	perspectives.		

 Communicate	the	results	of	surveys	in	a	more	impactful	manner,	perhaps	using	two‐way	
channels	such	as	social	media	and	other	online	mediums	to	summarize	key	outcomes	of	
surveys;	just	posting	the	survey	results	is	not	sufficient.	

 Outline	a	more	efficient	system	to	ensure	that	all	public	emails	receive	a	response	and	all	
citizens,	especially	those	who	are	not	typically	involved	in	government,	are	heard.		

 Standardize	the	capacity	of	outreach	and	public	engagement	processes	to	ensure	that	there	
is	consistency	in	depth	across	departments,	keeping	in	mind	that	not	all	processes	are	going	
to	require	the	same	design.		

 Express	public	participation	or	decision	space	constraints	early	in	a	public	process	and	
frame	the	problems	carefully	and	intentionally	to	receive	the	most	useful	feedback.		

 Tell	the	public	the	path	to	the	final	outcome	and	how	their	feedback	will	impact	this	path.		
 Provide	clear	and	concise	information	to	the	public	explaining	exactly	how	they	can	get	

involved	early	on;	this	will	help	to	create	an	environment	of	authenticity.		
 Create	a	voluntary,	shared	calendar	for	Council	members	so	they	remain	informed	about	

each	other’s	interactions	and	meetings	with	concerned	members	of	the	community.	
 Utilize	boards	and	commissions	to	engage	in	public	communication	and	outreach,	

encouraging	them	to	serve	as	public	messengers.		
 Explore	the	possibility	of	having	a	person	or	department	to	explain	processes	to	the	public	

and	direct	input	and	community	involvement	to	the	proper	department	in	a	multi‐
disciplinary	manner.		

 Host	Council	meetings	out	of	chambers	and	in	the	community	a	few	times	a	year.		
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 Encourage	City	Council	members	to	do	listening	sessions	out	in	the	community.		
 Make	a	calendar	publicly	available	that	includes	information	for	work	plans,	specific	

projects,	and	department	efforts.		
 Publish	the	City	Council	agendas	in	the	front	of	the	Daily	Camera,	rather	than	in	the	

classified	section.		
 Increase	meeting	efficiency	by	providing	guidance	for	public	comment,	including	providing	

directional	questions	before	the	meeting	or	possibly	in	the	Daily	Camera	and	stating	what	
Council	hopes	to	learn	from	public	comments.			

	

Based	on	the	previous	discussions,	Council	members	decided	to	take	the	following	actions:	
	

 Council	Member	Yates	will	work	with	Lynnette	Beck	to	organize	a	shared	Council	member	
calendar	for	public	engagement	efforts.	Council	members	Burton,	Morzel,	Weaver,	and	
Yates	will	take	part	in	this	initial	trial	effort.		

 Council	Members	Burton,	Jones,	and	Shoemaker	will	work	together	to	come	up	with	a	
proposal	for	future	town	hall	meetings.	The	Council	Agenda	Committee	(CAC)	will	schedule	
a	matter	for	the	next	Council	meeting	to	have	this	ad	hoc	committee	approved.		

 Jane	Brautigam	will	reach	out	to	members	of	the	community	who	have	expressed	
interested	in	designing	standard	processes	for	public	engagement.	All	Council	Members	
should	send	any	names	of	interested	parties	to	Ms.	Brautigam.		

 The	Boards	and	Commissions	Committee	will	tell	all	the	boards	and	commissions	that	
they	are	encouraged	to	reach	out	to	the	public	with	the	goal	of	raising	awareness,	but	
should	meet	with	City	staff	before	engaging	in	a	campaign.	They	are	also	allowed	and	
encouraged	to	set	up	meetings	with	other	boards	or	commissions	when	appropriate.			

	
	

COUNCIL	PROCEDURES,	EXPECTATIONS,	AND	LEADERSHIP	
	

Travel	Opportunities	
Council	members	discussed	Council	travel	opportunities	and	expectations.	The	Mayor	is	invited	to	
roughly	two	to	six	national	and	international	events	requiring	travel	throughout	the	year.	Typically,	
the	organizers	specifically	request	the	presence	of	the	mayor	and	must	be	persuaded	to	accept	any	
other	Council	members,	even	though	Boulder	City	Council	members	all	have	similar	influence.	After	
discussing	the	possible	options,	Council	members	decided	that	each	request	for	the	mayor	to	travel	
nationally	or	internationally	will	follow	these	steps:	

1. The	City	Manager	or	the	Mayor	will	ask	the	organizer	if	expenses	are	covered	to	decide	if	
travel	to	the	event	is	feasible	and	worthwhile.		

2. The	Mayor	(Suzanne	Jones)	will	send	event	invitations	to	other	Council	members	when	
their	expertise	is	a	good	fit	for	the	specific	opportunity.		

	

Shared	Information	
Some	members	of	Council	expressed	concern	that	it	can	be	challenging	to	stay	up‐to‐date	on	the	
necessary	topics.	Currently,	all	members	are	expected	to	be	knowledgeable	about	the	details	
contained	in	each	of	the	City’s	master	plans.	Some	thought	that	it	would	be	beneficial	to	the	entire	
Council	if	there	were	appointed	liaisons	to	each	of	the	master	plans,	so	that	there	is	one	City	Council	
member	who	is	an	expert	on	that	specific	topic	when	it	comes	up	for	discussion.	Other	members	
thought	that	this	would	be	unnecessary,	as	members	of	Council	already	work	closely	with	the	
boards	and	commissions	who	help	produce	these	master	plans.		These	members	stated	that	it	
would	be	beneficial	if	each	Council	member	took	initiative	in	updating	the	others	on	the	happenings	
of	their	respective	boards	and	commissions,	which	would	include	master	plan	updates	and	
developments.	Council	members	agreed	to	do	their	best	in	keeping	other	Council	members	
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informed.	They	also	agreed	to	work	with	CAC	to	better	involve	boards	and	commissions	in	study	
sessions	and	future	town	hall	efforts,	as	applicable.		
	

Public	Comment	
Current	Council	procedures	regarding	public	comment	indicate	that	if	it	is	reasonably	anticipated	
that	15	or	more	people	are	going	to	show	up	to	speak,	each	speaker’s	time	will	be	reduced	to	two	
minutes.	Council	agreed	that	continuing	this	practice	was	appropriate.		
	

Planning	Board	
It	is	common	for	members	of	the	Planning	Board	to	be	elected	to	City	Council.	This	can	sometimes	
leave	an	empty	seat	on	the	Planning	Board.	City	Council	members	agreed	to	have	the	City	Attorney	
draft	options	outlining	how	the	Planning	Board	seat	can	be	filled	to	minimize	vacancies	on	Planning	
Board	in	the	future.		
	
	

STAFF	AND	COUNCIL	WORK	PLANS	FOR	2016			
Prior	to	the	retreat,	City	Council	members	filled	out	a	survey	outlining	their	priorities	for	the	2016	
work	plan.	After	a	question‐and‐answer	session	with	the	necessary	staff	and	department	directors,	
2016	work	plan	efforts	were	organized	into	a	visual	display.		See	the	picture	on	the	last	page	of	this	
summary		to	view	the	visual	representation	of	the	work	plan.	The	following	tables	include	the	
changes	and	adjustments	made	by	Council	and	staff	during	the	meeting.	Tasks	and	projects	were	
organized	using	the	following	criteria:	
	
To	show	the	impact	on	the	overall	work	plan,	staff	organized	tasks	into	a	visual	display	and	used	
the	following	criteria:	
	

 Blue	tasks	are	led	by	the	Planning,	Housing,	and	Sustainability	Department.		
 Orange	tasks	are	led	by	the	Human	Services	Department.	
 Green	tasks	are	led	by	the	Transportation	Department.		
 Yellow	tasks	are	new	additions	from	City	Council	members	during	the	discussion.		
 Bubble	sizes	are	indicative	of	the	staff	time	necessary	to	accomplish	that	task.		
 Stars	indicate	how	many	Council	members	indicated	that	particular	task	as	a	proposed	

priority	for	the	2016	work	plan.	
 The	Y‐axis	indicates	the	amount	of	anticipated	public	interest	and	participation;	the	X‐axis	

indicates	the	expected	City	Council	and	Board	time	commitment.			
 “$”	on	bubbles	indicates	that	this	task	will	require	funding	for	contractors.		

	

Some	Council	members	stated	that	it	would	be	appropriate	to	hire	more	staff,	specifically	in	the	
Planning,	Housing,	and	Sustainability	Department,	to	accomplish	more	of	the	necessary	tasks.	
Others	thought	that	there	were	more	effective	actions	to	take	to	solve	the	issue	of	bandwidth.	The	
City	Manager,	Jane	Brautigam,	explained	that	while	it	can	help	in	the	long	run,	hiring	more	staff	is	
not	a	solution	to	immediate	problems.	Hiring	good	employees	and	training	them	properly	takes	a	
long	time.	It	is	typically	nine	months	before	an	employee	can	be	hired	and	ready	to	take	on	larger	
projects.	Hiring	new	staff	this	year	is	not	going	to	make	a	large	impact	on	the	2016	work	plan.	Ms.	
Brautigam	stated	that	staff	will	look	into	the	possibility	of	hiring	new	staff	for	the	Planning,	
Housing,	and	Sustainability	Department.					
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Planning,	Housing,	and	Sustainability	Projects	on	the	Work	Plan	for	2016	
*	Italic	comments	indicate	changes	made	to	the	proposed	work	plan	during	the	retreat*	

	

Project	 Participation	 Staff	
Time	

Notes	Reflecting	Staff	and	Council	
Discussion	

Boulder	Valley	
Comprehensive	Plan	

(BVCP)	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	

 This	project	requires	hiring		consultant	
support	

 Four	members	of	Council	indicated	this	
as	a	2016	work	plan	priority.	

 This	will	begin	to	define	“community	
benefit.”	

 This	project	will	work	to	provide	more	
clarity	around	the	scope	of	area	and/or	
sub‐community	planning.		

Middle	Income	
Housing	Strategy	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	

 Four	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.		

 This	discussion	will	look	at	land	use	
strategies	as	well	as	policies	and	
priorities.		

Development‐	Related	
Impact	Fees	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	

 This	project	includes	four	components:	
Transportation,	Affordable	Housing,	
Updating	current	fees,	Public	Art.		

 This	task	includes	hiring	consultants.	
 Three	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.	

ADUs	and	OAUs	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Medium

 This	task	could	be	paired,	in	part,	with	the	
Middle	Income	Housing	Strategy	and	
Comp	Plan	Update.	

 2016	discussion	will	lead	to	additional	
action	in	2017.		

 This	topic	could	be	addressed	through	a	
council‐focused	legislative	action	(similar	
to	short‐term	rentals)	or	through	a	
neighborhood‐focused	pilot	project.		

Tiny	Homes	and	Micro	
Units	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Medium

 Conceptual	examination	of	this	topic	was	
added	by	Council	to	the	Middle	Income	
Housing	Strategy.		

 2016	discussion	will	lead	to	additional	
action	in	2017.			
	

Sub‐community	
Definition	and	
Planning	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Medium

 This	task	was	placed	under	BVCP	for	
initial	concept	development.	

 Four	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.	

Housing	
Products/Types	

Diversity	

 More	Public	
Participation	

Medium
 Council	placed	this	task	under	BVCP.	
 Three	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.	
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 More	Board	
and	Council	
Time	

Civic	Area	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Large	  This	task	includes	hiring	a	consultant.		
	

Site	Review	Criteria	
and	Definition	of	

‘Community	Benefit’	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium  Four	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.		

Boulder	Community	
Health	Site	Planning	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium

 Three	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.		

 This	task	includes	hiring	a	consultant.		
 This	task	will	possibly	include	sub‐
community	or	area	planning.	

Climate	Commitment	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium 	

Energy	and	Building	
Codes	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium  This	task	includes	hiring	a	consultant.		

Mobile	Home	Parks	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium

 Two	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.	

 This	task	could	include	an	assessment	of	
tiny	homes	within	the	context	of	mobile	
home	parks.		

Co‐op	Housing	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	

 Five	members	of	Council	indicated	this	
as	a	priority	for	the	2016	work	plan.	

 This	could	be	either	a	small	or	a	medium	
task	depending	on	the	degree	of	public	
outreach	prior	to	council	action.	

30th	and	Pearl	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	  This	task	includes	hiring	a	consultant.		
	

One‐for‐One	
Replacement	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	

 Staff	will	bring	this	forward	to	Council.		
 This	is	ready	to	go	now	and	should	not	
take	much	more	work	on	the	part	of	
staff.	
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Human	Services	Projects	
	

Project	 Quadrant Bubble	
Size	

Notes	Reflecting	Staff	and	Council	
Discussion	

Homeless	Strategy	
Action	Plan	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	

 Four	members	of	Council	indicated	this	
as	a	proposed	priority	for	the	2016	work	
plan.	

 2016	discussion	will	lead	to	additional	
action	in	2017.	

Human	Services	
Strategy	Action	Plan	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	 2016	discussion	will	lead	to	additional	
action	in	2016	and	2017.	

Living	Wage	Action	
Plan	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Large	

 This	task	cannot	be	completed	without	
additional	funding	and	resources.		

 Council	members	indicated	that	this	task	
and	associated	discussions	should	remain	
as	simple	as	possible.		

Safe	and	Welcoming	
Communities	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Medium

 Four	members	of	Council	indicated	this	
as	a	proposed	priority	for	the	2016	work	
plan.	

 2016	discussion	on	this	topic	will	lead	to	
additional	action	required	in	2017.		

RMS	and	Substance	
Abuse	Prevention	

 Less	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	 Current	work	plan	can	be	completed	
within	existing	resources.	

Harvest	Bucks	

 Less	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	 Current	work	plan	can	be	accomplished	
within	existing	resources.	

Indigenous	Peoples’	
Day	Resolution	

 Less	Public	
Participation	

 Less	Board	
and	Council	
Time	

Small	
Resolution		can	be	completed	within	
current	resources.	
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Transportation	Projects	
	

Project	 Quadrant Bubble	
Size	

Notes	Reflecting	Staff	and	Council	
Discussion	

Transportation	
Impact	Fees	

 More	Public	
Participation	

 More	Board	
and	Council	
Time	

Small	  This	task	is	will	be	completed	as	part	of	
Development	Fees.	

Transportation	
Master	Plan	

Implementation	–	
Complete	Streets	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Large	

 This	task	includes	Living	Lab	and	
Corridor	Plans.		

 Council	expanded	this	task	to	include	
snow	removal	efforts	and	a	review	of	
pedestrian	crossing	processes.		

Transportation	
Master	Plan	

Implementation	–	
Transit/Regional	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Large	

 This	task	includes	local	transit,	regional	
transit,	and	service	delivery.		

 Council	expanded	this	task	to	include	
enforcement	at	high‐traffic	pedestrian	
corridors.		

Transportation	
Master	Plan	

Implementation	–	
Funding	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium  This	task	includes	an	impact	fee	study	
and	quiet	zones.		

Transportation	
Master	Plan	

Implementation	‐	
TDM	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium
 This	task	includes	a	review	of	
community	passes	and	development	
requirements.		

Pedestrian	Crossing	
and	Processes	

Standards	Review	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium  This	task	is	a	part	of	Complete	Streets.		

Snow	Removal	Efforts	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium

 This	task	will	include	snow	removal	for	
pedestrians,	bikes,	and	other	alternative	
modes	of	transportation.		

 Members	of	Council	indicated	that	they	
would	like	this	to	include	better	clearing	
secondary	roads	as	they	connect	to	major	
arterials.		

Enforcement	at	High‐
Pedestrian	Corridors	

 More	Public	
Participation	

 Less	Board	
and	Council	
Time	

Medium  This	task	will	be	completed	as	a	part	of	
TMP	Implementation	–	Transit/Regional.		
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Items	Identified	for	Work	in	2017	–	Prioritization	Pending	Council	Review	of	Revised	Work	
Plan		
	

Planning,	Housing,	and	
Sustainability	Projects	

 Boulder	Valley	Comprehensive	Plan	Implementation	
 Middle	Income	Housing	Strategy	Implementation	
 TVAP	Phase	2	
 Preservation	Priorities	
 Use	Tables	
 Neighborhood	Infill	Project	
 Housing	Strategy	Governance	
 Tenant	City	Purchase	Program	

Human	Services	
Projects	

 Camping	Ban	
 Assessment	of	Human	Services	across	Departments	
 Gender	Wage	Gap	

Transportation	
Projects	

 North‐South	Bike	Connectivity	and	Network	Improvement	
 Neighborhood	Traffic	Mitigation	

	
Tasks	Not	Currently	Resourced	and	Therefore	Not	Expected	to	Be	Completed	in	2016	
	

Planning,	Housing,	
and	Sustainability	

Projects	

 Affordable	Housing	Benefit	Ordinance	
 South	of	Canyon	(Downtown)	
 East	Arapahoe	Envisioning	
 Tax‐Exempt	Partners	

Human	Services	
Projects	

 Living	Wage	for	Contractors	
 Living	Wage	for	Seasonal	Workers	
 Homeless	Action	Plan	–	Landlord/Tenant	Outreach;	Community	
Education	

 Safe	and	Welcoming	Community	
 Other	social	policy	and	program	options	in	Human	Services	Strategy		

	
MANAGING	CHANGES	TO	THE	WORK	PLAN	
After	completing	the	2016	work	plan,	Council	discussed	what	should	be	done	if	new	projects	arise,	
as	this	plan	reflects	100	percent	of	staff	resources.	Some	members	stated	that	it	can	be	difficult	to	
plan	for	changes	to	the	work	plan,	as	they	emerge	from	emergencies,	strong	community	concern,	or	
unique	opportunities.	Council	suggested	the	following	measures	to	keep	the	workload	manageable	
for	themselves	and	for	staff:	

 Develop	criteria	for	when	and	how	new	items	are	added	to	the	work	plan	in	the	future.		
 Ensure	staff	checks	with	Council	before	adding	anything	to	the	agenda.		
 Set	a	threshold	for	new	and	innovative	topics,	such	as	1.5	hours	of	Council	meeting	time	per	

quarter.		
 Enforce	the	nod	of	five	with	rigor.	
 Clarify	decision	space	on	the	agenda	to	ensure	efficiency	in	public	comment.		
 Encourage	staff	to	feel	comfortable	reminding	Council	how	full	the	work	plan	already	is.		
 Encourage	Council	members	to	hold	themselves	accountable	for	not	overloading	the	staff	

with	new	work	items.	
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Additions to the 2016 Work Plan  

1. Research narrowing occupancy‐limit signage and advertising requirements (Jan 19) 

2. Compile statistics regarding prosecution and incarceration of individuals for violation of section 

5‐6‐10 – “Camping or Lodging on Property without Consent” (Feb 2) 

3. Appoint a Town Hall Subcommittee (Feb 16) 

4. Research and approval for potential sign code ordinance amendments (Feb 29)  

5. Research and approval potential mobile food truck ordinance amendment (Feb 29)  

6. Plan visit to Portland and Eugene with focus on homelessness, housing and transportation (Feb 

29) 

7. Develop a diversion program (Apr 5) 

8. Develop neighborhood resident selection application process (Apr 5)  

9. Facilitate Nablus mediation 19) 

10. Develop Citizen Participation Planning Committee (May 3) 

11. Create Middle Income Housing Strategy Working Group (May 3) 

12. Organize Opportunity Sites Tours  

13. Facilitate Twin Lakes Mediation Process  

14. Respond to damage from water main breaks and claims 

15. Research regarding potential Charter amendment related to height 

16. Analysis of potential annexations and Blue Line issues 
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Housing 
Boulder 
Action Plan 
2016/17 
 
XX = in progress/ongoing    L – low effort / time 

commitment 

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
ar
d
s 

Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1.  Address Housing Issues as part of Comprehensive Plan Update 
a  Jobs/Housing Mix. Consider potential adjustments to future 

mix and/or rate of residential and commercial growth. 

H H  H 

 

Study 
Session 

Study 
Sessio

n 

Counci
l 

action 

       

b Land Use Map Adjustments.  Consider options in focused 
areas to advance community housing goals (e.g., 
redesignation for industrial, commercial, or high density 
residential areas). 

       

c Housing Product Types/Diversity. Analyze land use and 
zoning to determine if they should be adjusted to facilitate a 
richer diversity of housing choices (coord. w/ middle inc. 
strategy). 

       

d BVCP Policies. Evaluate housing and neighborhood policies 
related to partnering with neighborhoods; housing 
preservation; middle income housing; 15‐min. nbhds, etc.         

         

2.  Develop a Middle Income Housing Strategy
a “Missing Middle” Market analysis. Determine what the 

market is currently producing to serve middle‐income 
households and how unit size and location affect price over 
time. 

H H M

 
             

b Potential Interventions. Identify/evaluate land use changes 
and other interventions to produce desired middle income 
housing types in appropriate locations. 

Study 
Session 

Study 
Session 
w/ 

BVCP 

           

c Potential Mechanisms. Determine effective mechanisms to 
support middle income affordability (e.g., shared 
appreciation down payment loans).  

 
Coordinated  
w/ BVCP 

       

d Draft Strategy and Data Tracking. Draft a middle income 
strategy based on analysis and community input, and 
identify a methodology to monitor key market data to 
measure progress.  

      Council Action       

3.  Preserve Existing Affordable Housing   

a  Short‐Term Rentals.  Adopt changes to regulations 
addressing short‐term rentals.  ‐  ‐  ‐ 

b One‐for‐One Replacement. Enable partner‐owned housing 
projects to rebuild to the number of units currently on site in 
situations where zoning changes have reduced allowed 
density.  

L  L  L 
Background analysis complete / 
crafting proposal for Council 
consideration in early summer 

       

c  Preservation Priorities. Identify priorities for preservation 
funding (housing types and target unit numbers for funding). 

M 
Background work has not been initiated /  

will be prioritized based on Council direction 

d Tenant and City Purchase Program. Evaluate a potential 
program giving first right of refusal to tenants and/or city 
prior to the sale of market rate affordable rental units. 

L 
Background work has not been initiated /  

will be prioritized based on Council direction 

e Funding. Continue funding partners to acquire market rate 
affordable rental housing and make it permanently 
affordable. 

‐  ‐  ‐  ongoing 

4.  Achieve our 10% Goal 
a Mobile Home Parks. Explore changes to policies related to 

mobile home parks, as discussed at Study Session with 
Council in Sept 2015. Analysis of options for Ponderosa MHP 
underway 

M M M                

b Linkage Fee. Implement the Affordable Housing Linkage Fee 
on non‐residential development and complete the current 
fee study to establish the appropriate new fee level. 

M M M  

Study 
Session 
Complet

e 

Study 
Sessio

n 

Counci
l 

Action 
       

c Tax Exempt Partnerships. Explore with BHP the idea of using 
tax exempt partnerships to establish a pipeline of 
acquisitions. 

L 
Background work has not been initiated /  

will be prioritized based on Council direction 

d Affordable Housing Benefit Ordinance. Explore the idea of 
developing an ordinance formalizing special consideration of 
affordable housing in development review and approval. 

M 
Background work has not been initiated /  

will be prioritized based on Council direction 

5.  Projects, Partnerships, Governance and Other 
a Palo Park. Complete family housing in partnership with BHP, 

Flatirons Habitat for Humanity and the Palo Park 
neighborhood.   

L  L  L 
 

  Annexation complete / Site Review in progress 

b Pollard Site. Evaluate alternatives for city owned 30th/Pearl 
site – second study session scheduled for second quarter 
2016. 

L  L  L   
Study 
Session 

 
Counci

l 
Action 
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c Neighborhood Pilot. Pilot a new approach to partnering with 
neighborhoods to consider opportunities for “gentle infill” 
(e.g., issues of ADUs/OAUs, occupancy, etc.) 

L/M 
Background work completed /  

scheduled TBD based on Council prioritization and resource capacity 

d University Housing. Continue to engage with and support 
University of Colorado workforce housing efforts.  

‐  ‐  ‐  ongoing 

e Housing Strategy Governance. Evaluate alternative 
structures for ongoing strategic oversight of the city’s 
housing efforts.  

L/M 
Background work completed /  

schedule TBD based on Council prioritization and resource capacity 

f  Cooperative Housing.  Make changes to the city’s 
Cooperative Housing Ordinance to support cooperative 
housing as a housing choice and address neighborhood 
compatibility concerns. 

L/M 
Study 
Session 
Complete 

Council hearing on May 3 

g  Tiny Homes and MicroUnits. Address code and related 
issues that hinder development of “tiny homes” and 
“microunits” in Boulder; consider potential 
pilot/demonstration projects. 

L/M 
Background work has not been initiated /  

will be prioritized based on Council direction 
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Human Services Strategy 
Action Plan 2016/17 
 
XX = in progress/ongoing    L – low effort / time commitment 

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
ar
d
s  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1.  Community Engagement 
a  Public and community partner meetings, focus groups, staff, 

Boards & Commissions  M  M     
 

 
           

b.  Survey (phone, on‐line, in person) 
M  M                   

c.  Community engagement analysis and report 

L  L         
Study 
Session
10/11 

       

2.  Direct Services 
a.  Partnership assessment and integration with Boulder County 

M      
 
 

 
Study 
Session 
10/11 

       

b  Assessment of options for direct services based on community 
engagement and internal assessments.  M                    

3.  Community Funding 
a  Peer cities review on funding prioritization; best practice 

M  L                   

b.  Options for funding priorities and focus areas 

M           
Study 
Session 
10/11 

       

4. Metrics & Community Indicators 

a.  Services, programs, community funding and regional metrics 
and data sharing development  M L                   

b.  Community Dashboard: Align Strategy metrics and community 
indicators and outcomes  M                     

5.  Capital Improvement Program & Budget 
a.  Budget and resources; funding mechanisms 

M         
 

 
         

b.  Fee Study for services 
L                     

c West Senior Center Facility Assessment as part of city buildings 
assessment; identify other capital needs.  L                     

d  Civic Area Plan coordination of West Senior Center future  
L                     

6.   Strategy Document 
a.  Draft Strategy + refinements 

M  L  L       
Study 
Session 
10/11 

       

b  Strategy Approval 

M  L  L       
Agenda 
Item 
TBD 

       

c  Plan implementation 
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Options to Expand City of 
Boulder Living Wage 
Resolution 926 
Action Plan 2016/17 
 
XX = in progress/ongoing    L – low effort / time commitment

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
ar
d
s  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1.   Janitorial and Landscaping Service Contractors                                                                                                                                           
a  Scope effort and impacts across department  L                      

b  Options to council 

L  L  L 
Council 
Agenda 
2/16 

Study 
Session 
6/14 

           

c  Implement janitorial and landscaping service contractors to 
meet wage rates identified in Resolution 926 
 

L  L  L                 

d Analyze impacts across city for options 
 

M    L                 

e Evaluate impacts and outcomes 
L    L                 

2.  Seasonal Workers 
a Analysis of expanding Resolution 926 to include seasonal 

workers, including costs, compression, budget impacts and 
options 

M  M L   
Study 
Session 
6/14 

           

3.  All Service Contractors 
a Analysis for consideration of the 2017 budget development, 

implementing a policy requiring service contractors in 
addition to janitorial and landscaping, to meet wage rates 
identified in Resolution 926, including analysis of costs,  
compression, budget impacts, other organizational impacts 

M  M L   
Study 
Session 
6/14 

           

b  Determine compliance and monitoring  L                     

4.  Related Activities 
a Participate in statewide efforts to repeal Colorado State Law, 

CRS Section 8‐6‐101, prohibiting municipalities from 
establishing minimum wage laws higher than the state 
minimum wage and include in legislative agenda. 

L  L  L   
Council 
Agenda 
Item 

           

b  Social policy analysis of other/additional options to 
accomplish goals – considered with Human Services Strategy   L  L  L       

Study 
Session 
10/16 

       

c  Implementation of City Manager Executive Order expanding 
Resolution 926 to standard part‐time and temporary 
employees 

M                     

 
Safe and Welcoming 
Community 
Action Plan 2016/17 
 
XX = in progress/ongoing    L – low effort / time commitment

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
ar
d
s  Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1.  Community Perception Assessment 
a  Contract with assessment consultant  L                     

b  Staff consultant support ‐ develop and administer survey; 
focus groups 

L  L  L                 

c CPA final report to council. 

L  L  L     

Council 
Agenda 
Item 
TBD 

         

2. Safe and Welcoming Community Work Plan
a  Develop options for work plans– City, HS department, HRC  M  L  L                 

b  Council approval of work plans 

L  L  L     

Council 
Agenda 
Item 
TBD 

         

c  Implementation – TBD 
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Substance Education and 
Awareness (SEA)  
(formerly RMJ Education) 

Action Plan 2016/17 
 
XX = in progress/ongoing    L – low effort / time commitment

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
ar
d
s 

Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1. RMJ and Substance Abuse Prevention
a  Release RFP, evaluate proposals, funding recommendations 

 
 

L  L  L                 

b Contracting and Monitoring: Develop, negotiate, execute and 
monitor contract(s).  

L    L                 

c Evaluation:  Evaluation of program progress toward goals; 
adjustments and options 

L    L                 

d  Report to council on first year outcomes 
L    L         

Progress 
Report  
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Homelessness Strategy 
Action Plan 2016/17 
 
XX = in progress/ongoing    L – low effort / time commitment 

XX = ready to go                   M – medium effort / time 

      = needs scoping              H – high effort / time 

Scope  2016  2017 

St
af
f 
Ef
fo
rt
 

P
u
b
lic
 E
n
ga
ge
m
en

t 

C
o
u
n
ci
l /
 B
o
ar
d
s 

Q1  Q2  Q3  Q4  Q1  Q2  Q3  Q4 

1.  Homelessness Strategy 
a  Community Engagement.  Community feedback on draft 

Homelessness Strategy and Action Plan including surveys, 
public meetings, focus groups. Some elements combined with 
Human Services Strategy Community Engagement 

M  M  L      Study 
Session 
8/30  

 
Agenda 
Item 
TBD 
 

       

b Draft and Final Strategy and Action Plan 
 

M  M  M             

2.  Homeless Action Plan – Current Implementation
a Regional Coordinated Entry (25 Cities Pilot): participation in 

regional planning and implementation of a coordinated entry 
and assessment system for access to housing  
 

L  L  L                 

b Regional Landlord Recruitment Campaign: Local landlord 
recruitment for Metro Denver Regional campaign to recruit 
landlords to rent to homeless individuals with vouchers 
 
 

L  L  L  Ongoing with Metro Denver Regional Campaign 

c Boulder County Ten‐Year Plan to Address Homelessness: 
Ongoing coordination with county‐wide work plan (housing, 
data and metrics, service coordination, education) 
 
 

M  L  L                 

d Day Shelter/Day Services Pilot Project: Implement pilot project 
to expand day shelter, Day Resource Center to BSH,  track 
project progress and metrics, make adjustments as needed, 
report out to council and community 
 
 

M  L  L         
Pilot 

Assess‐
ment 

     

e  Integrated Data System Development: Work with Boulder 
County and adult homeless service providers to develop and 
implement an integrated data system 

M  L  L                 

f  High Utilizer Project:  Municipal Court, Police Department and 
community partners project to decrease justice system 
interaction and increase service engagement and housing 

M  L  L   
Hire 

Services  
Navigator 

           

g  EDGE Program: Partnership between BPD and MHP to respond 
to calls related to social welfare. Current federal grant ends 9‐
2016. A new grant has been submitted and outcome known in 
September. Partners (MHP, COB, BoCo, COL) have requested 
one‐time funding for 2017, if the grant is denied.  

L                     

h  Community Education: Develop and implement expanded 
public education on homelessness 

M  L  L                 

i  Boulder Homelessness Planning Group: Coordinate ongoing  
meetings and projects 

L  L  L                 

j  Consortium of Cities Permanent Supportive Housing (PSH) 
Project: Consultant study; assessment of outcomes;   
Recommendations; work plan development 

L  L  L   

Final 
Report 
6‐1‐16 to 
C of C 

Work 
Plan 
TBD 

         

k  Metro Denver Homeless Initiative:  MDHI project 
coordination, Smarter Cities participation, Point in Time 
Survey 

L  L  L                 
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Major Planning Projects 
2016/17 
XX = in progress/ongoing  L – low effort / time commitment  

XX = ready to go  M – medium effort / time 

= needs scoping  H – high effort / time 

$  Indicates significant consulting resource support 

  Scope  2016  2017 

St
a
ff
 E
ff
o
rt
 

P
u
b
li
c 
E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
a
rd
s 

 
 

Q1 

 
 

Q2 

 
 
 

Q3 

 
 

Q4 

 
 

Q1 

 
 

Q2 

 
 

Q3 

 
 

Q4 

1.  Boulder Valley Comprehensive Plan Update 
a  Jobs/Housing Mix and Housing Policy:   changes to land use 

plan, descriptions, and policies to achieve housing goals and 
better jobs/housing balance.  (See Housing Boulder work plan) 

 
 
 
 
 

H 

 
 
 
 
 

H 

 
 
 
 
 

H

       

 
 

Action 
Item 
 

     
Public

Hearings 
and 

Action 
(Jan. 5, 
Feb. 2) 

 
Study 
Session 
(Feb. 9, 
Mar. 29) 

b.  CU South ‐ analysis to inform land use changes; coordinate 

with South Boulder Creek flood mitigation. $ 
     

Study 
Session 
(May 24) 

 
 

 

Action 

Item 
c.  Resilience and Climate Integration.  Add resilience policies 

and  strategies to BVCP and include climate commitment goals. 
     

Study 
Session d  Community Design and Neighborhoods.   Address design 

excellence and community benefit.  Include subcommunity (or 
finer grained) policies to address local issues. 

     
 

 
 

e  Other Plan Update Topics:   Improve plan organization and
usability; add metrics; renew core values; provide other Policy 
Integration;  renew Intergovernmental Agreement .

     

   

2.  Development‐Related Fees and Excise Taxes
  Development Related Fees and Taxes: $ 

 Update capital facilities impact fee/excise tax studies 

 Multi‐modal Transportation fee analysis for capital and on‐ 
going operating costs 

 Commercial linkage fee for affordable housing 

 Public Art requirement for private development program 
development 

 
 
 

H 

 
 
 

H 

 
 
 

H

 

 
Implementation  and phase in 

 

Public 
Hearings 
and Action 
(July 19) 

Study 
Sessions 
(April 12, 
June 14) 

 
Implementation 
and phase in 

 
 

 
 

 

3.  Redevelopment Activities 
a.  Civic Area Implementation:  $ 

 Design and construction of park improvements 

 Determine improvements to bookends:  flood analysis, 
market hall feasibility, urban design, Canyon Complete 
Streets, bandshell, municipal facilities, civic use pad. 

 

H 

 

H 

 

H

         
Study
Session May 
31 (Canyon); 
Matters 

April15April
15

Action
Item 

 
Matter 

 

TBD       
     

 

b.  Boulder Community Health Project Alpine‐Balsam:  $ 
 Municipal facilities and space needs analysis/ rehab 
analysis; vision and guidelines for city facilities 

 Community design framework (BCH to Grandview) 

 Vision and guiding principles (BCH site and area) 
 Site and area planning 

 

 
H 

 

 
H 

 

 
H

  Study Session 
Oct. 25 

Action 
Item 

     

Study
Session 
(March 
29) 

 

       
     

 

c.  30th and Pearl: $ 
 Develop and analyze options for redevelopment of site: 

 Select and refine preferred option 
 RFP and/ or sale 

 
L 

 
L 

 
L 

       

Study 
Session  TBD       

       
 

d.  Coordination with CU on Grandview Site  L L L                

4.  Design Excellence 
a.  Complete update of Downtown Urban Design Guidelines 

and  change height ordinance to exempt Downtown  L  L  L 
Action 
Item 

             

b.  Complete Form‐based code pilot in Boulder Junction $ 
finalize and prepare ordinance; adoption hearings 

L  L  L 
    Action

Item 
       

c.  Site Review Criteria – provide more prescriptive/ clear 
guidance, new minimum design standards, address when/ if 
additional community benefit required (e.g. for height) 

 
M 

 
M 

 
M

             
Study
Session            

           

5.  Development Review and Historic Preservation

a.  Annexations, rezonings,  and council call ups of concept plans 
and site reviews, ordinances and other development‐related 
applications and actions requiring council consideration

H  M  H
Action
Item 

Action 
Item 

Action
Item 

Action
Item 

Action
Item 

Action
Item 

Action
Item 

Action 
Item 

b.  Historic Preservation – council consideration of new 
landmarks and call ups of landmark alteration certificates 

M  L  M
Action 
Item 

Action 
Item 

Action 
Item 

Action 
Item 

Action 
Item 

Action 
Item 

Action 
Item 

Action 
Item 

6.  Climate and Energy 
a.  Climate Commitment – Community and  city organization 

efforts to achieve 80% or more emissions reduction by 2050:

 Community outreach and formal adoption of Climate 
Commitment goals and targets 

 Grant‐funded studies on energy system transformation and 
thermal decarbonization 

 City organization efforts for climate change/ resilience

 
 
M 

 
 
M 

 
 
M

               

  Study Session   Matters         
             

b.  Energy Codes $  : short term updates and long term strategy 

 Update of Residential and Commercial Energy Codes / 
Define ‘Path to Net Zero’ 

 
M

 
L 

 
L 

    Study 
Session 

 Action
Item 
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Transportation Project Efforts 
Action Plan 2016/17 

 

XX = in progress/ongoing  L – low effort / time commitment  

XX = ready to go  M – medium effort / time 

= needs scoping  H – high effort / time 

$ Indicates significant consulting resource support 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Scope  2016  2017 

St
a
ff
 E
ff
o
rt
 

P
u
b
li
c 
E
n
ga
ge

m
e
n
t 

C
o
u
n
ci
l /
 B
o
a
rd
s 

 

 
Q1 

 

 
Q2 

 

 
Q3 

 

 
Q4 

 

 
Q1 

 

 
Q2 

 

 
Q3 

 

 
Q4 

1.  Transportation Master Plan Implementation
a  Complete Streets $ 

 Continue Capital Projects, Operations & Maintenance 

 Corridor Plans: 
o East Arapahoe (continue, coordination with 

regional SH7 Bus Rapid Transit study) 
o Canyon corridor (continue, coordination with 

Civic Area planning process) 

o 30th and Colorado corridors (new) 
 Living Lab Program (Phase I&II) – wrap up phase I and 

II pilot project evaluations by 4th quarter 2016. 

 
 
 
 

H 

 
 
 
 

H 

 
 
 
 

H

 
 

 
Living 
Lab 

Phase I 
update 
Jan 19 

 
 
 

TMP 
Study 
Session 
May 31 

   
 
 

TMP 
Study 
Session 
Dec  13 

   
 
 

TMP 
Study 
Session 

   
 
 

TMP 
Study 
Session 

b  Renewed Vision for Transit/Regional $ 

 Local Transit Plans: 
o HOP Refresh (new, review HOP service to 

enhance connections with Downtown, CU, 
29th Street, and Boulder Junction) 

o Eastside circulator (new, transit plan to 
connect CU main and east campus, Williams 
Village, and Boulder Junction) 

o Mobility Hubs/First & Final Mile Connections 
(on‐going/continue planning with partners) 

 Regional Transit Plans: 
o Bus Rapid Transit Plans for SH7 and SH119 

(on‐going/continue, coordination with agency 
partners) 

 Transit Service Delivery Model Analysis (new, 
coordination with local/regional agency partners) 

 Joint Maintenance Facility Planning (new, 
coordination with local/regional agency partners) 

 
 
 
 
 
 
 

 
H 

 
 
 
 
 
 
 

 
H 

 
 
 
 
 
 
 

 
H

   
 
 
 
 
 
 

TMP 
Study 
Session 
May 31 

 
 
 
 
 
 
 

TMP 
Study 
Session 
Sept 27 

 
 
 
 
 
 
 

TMP 
Study 
Session 
Dec  13 

   
 
 
 
 
 
 

TMP 
Study 
Session 

   
 
 
 
 
 
 

TMP 
Study 
Session 

c  Transportation Demand Management 
 Community wide Eco Pass Study (on‐ 

going/continue, coordinate with Bo County/RTD) 

 Update TDM Plan requirements for new 
development (on‐going/continue, coordination 
with parking code updates/AMPS) 

 
 
 

M

 
 
 

M

 
 
 

M

   

TMP 
Study 
Session 
May 31 

   

TMP 
Study 
Session 
Dec  13 

   

TMP 
Study 
Session 

   

TMP 
Study 
Session 

d  Funding 
 Transportation Impact Fee analysis (on‐ 

going/continue, coordination with city‐wide impact 
fee study) 

 Railroad Quiet Zones (new, secure DRCOG funding in 
1st quarter, continue to pursue remaining required 
funding to complete all crossings in Boulder area. 
Begin public outreach in 2016/17 to select/prioritize 
locations.  (note: schedule for council updates TBD 
based on timing of regional funding and coordination 
with agency partners/ BNSF/PUC) 

 
 
 
 

 
M

 
 
 
 

 
M

 
 
 
 

 
M

  TMP 
Study 
Session 
May 31 

 

Impact 
Fee 
Study 
Session 
April 

12 & 
June 14 

 
 

 
Impact 
Fee 
Public 
Hearin 
g July 
19 

 
 
 

 

TMP 
Study 
Session 
Dec  13 

   
 
 

 

TMP 
Study 
Session 

   
 
 

 

TMP 
Study 
Session 

e  Integrated Planning 
 Coordination with AMPS, Civic Area, BVCP update 

 
H 

 
H 

 
H

      TMP 
Study 
Session 
Dec  13 

       

  TMP Implementation ‐ City Council Meetings/Study Sessions
 
2016 

 2nd Quarter: TMP Implementation Progress Update 
o Focus on Complete Streets, including 

Canyon Corridor Study, Living Lab Phase 
II – Folsom St. pilot project, and check‐
in on Renewed Vision for Transit 2016‐
17 work program. 

 3rd Quarter: TMP Implementation Progress Update 

o Focus on Renewed Vision for Transit 

 4th Quarter: TMP Implementation Progress Update 
o Focus on Complete Streets, TDM, 

Funding, and Integrated Planning 
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City Attorney’s Office ‐  Key 2016 and 2017 Work Items 
 

 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Cooperative Housing 
Code Changes 

  Council Study Session   Draft Code changes first 
reading 

 Finalize code changes    

 Marijuana Code Changes    Council approval of charter 
and panel 

 Possible first reading of 
priority items 

 Implement Marijuana 
Panel Recommendations 

   

 Open Space Land 
Transfer Ordinance 

  OSBT Hearing 

 Introduction and first 
reading 

 Second reading and 
adopting 

    

 Election Code Revisions    Introduction and first 
reading 

 Second reading and 
adopting 
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City Manager’s Office Resilient Boulder Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 City Resilience Strategy 
draft, completion, and roll 
out. The City Resilience 
Strategy provides a 
roadmap for building 
resilience in the city. The 
strategy should trigger 
action, investment, and 
support within city 
government and from 
outside groups. It will be 
published in print and 
online. 

 Contract Graphic 
Design 

 Contract Printing 
Services 

 Contract Web design 
services 

 Community event 
support 

 Impacts to other 
departments include 
content 
contributions, review 
and revisions, and 
implementation 
activities as 
appropriate 

 Drafts 1‐3 – content, 
graphics, layout, 
web design 

 Council Study Session 
– Big Sort interactive 
exercise 

 2 large public 
workshops in 
cooperation with CU 

 Resilience metric, 
valuation and 
scenario planning 
methodology 
development 

  Council Study Session   Final strategy approval 
and release

 

 Resilience Americorps 
community preparedness 
volunteer program 
development 

 Time and 
management impacts 
primarily to the 
Neighborhood 
Liaison, Fire/Rescue, 
OEM, and climate 
commitment 



 Project initiation, 
foundational 
research, project 
scoping 

 On‐going program
design 

 On‐going program
design 

 Present project 
proposal  to Council 

 Recruit year 2 
Americorps 
volunteers 



 Implementation
activities per 
proposed program 
design 

 Implementation
activities per 
proposed program 
design 

 CityLinks – Shimla, 
India Climate 
Adaptation Exchange 
Program 

 Project design 
alignment with 
Climate Commitment 
and scenario activity 
development 

 Draft and finalize 
climate impacts on 
water sector public 
participation 
workshop and 
supporting science 
materials 

 Exchange trip 
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 100 Resilient Cities 
programmatic elements, 
network contributions, and 
partner management 

 Multiple resource 
contributions via 
technical partners to 
various departments 
including IR, Climate 
Commitment, BVCP, 
OSMP, Economic 
Vitality 

 Economic resilience 
analysis draft 

 BVCP resilience 
assessment and 
recommended 
integration actions 

 Community ‘Safe 
Haven’ network 
design draft 

 Urban Forest Canopy 
analysis 

 Foundational 
research on 
resilience metric, 
valuation, and 
scenario planning 
methodology 

 100RC Network peer 
exchange 

 100RC technical 
partner platform 
local showcase and 
recruitment event 

 Presentation on 
resilience metric, 
valuation, and 
scenario planning 
methodology 

 Partner alignment 
with strategy 
initiatives 

 Development of 
resilience metrics 

 Development of 
community scenario 
planning activities 
and exercises 

 Partner alignment 
with strategy 
initiatives 
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Communication Department Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Community Newsletter – 

The City of Boulder 
community newsletter 
would be an 8 to 24-page 
bimonthly product mailed 
to postal route residences 
within the city and 
additional copies available 
in public buildings 

 Contract Graphic 
Design 

 Contract Printing 
Services 

 Contract Mailing 
Services 

 Impacts to other 
departments include 
content contributions 
and artwork 

 Hire a Communication 
Specialist 2 to 
implement newsletter 

 Hire a contract 
graphic designer 

 Solicit print bids and 
secure printer 

 Secure mail house 
services 

 Design newsletter 
templates 

 Develop Volume 1‐ 
issue 1 editorial slate, 
write content, print 
newsletter 

 Mail Volume 1‐issue 1 
 Develop Volume 1‐ 

issue 2 editorial slate, 
write content, print 
newsletter 

 Mail Volume 1‐issue 2 

 Develop Volume 1‐ 
issue 3 editorial slate, 
write content, print 
newsletter 

 Mail Volume 1‐ issue 
3 

 Develop Volume 1‐ 
issue 4 editorial slate, 
write content, print 
newsletter 

 Mail Volume 1‐issue 4 
 Develop Volume 1‐ 

issue 5 editorial slate, 
write content, print 
newsletter 

 Mail Volume 1‐issue 5 

 Develop Volume 
2‐issue 1 
editorial slate, 
write content, 
print newsletter 

 Mail Volume 2‐ 
issue 1 

 Develop Volume 
2‐Issue 2 
editorial slate, 
write content, 
print newsletter 

 Mail Volume 2‐ 
issue 2 

 Develop Volume 
2‐issue 3 
editorial slate, 
write content, 
print newsletter 

 Assess 
Newsletter for 
2018 budget 
consideration 

 Mail Volume 2‐ 
issue 3 

 Develop Volume 
2‐issue 4 
editorial slate, 
write content, 
print newsletter 

 Mail Volume 2‐ 
issue 4 

 Develop Volume 
2‐issue 5 
editorial slate, 
write content, 
print newsletter 

 Mail Volume 2‐ 
issue 5 

 Develop Volume 
2‐issue 6 
editorial slate, 
write content, 
print newsletter 

 Mail Volume 2‐ 
issue 6 
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Community Vitality Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

University Hill Reinvestment Strategy  Planning, Housing & 
Sustainability; Boulder Police 
Department; Library Arts; 
Finance; City Attorney’s Office; 
Public Works 

 RSD evaluation 

 Draft transients policy 
handout for businesses 

 2A‐funded tree irrigation 
improvements 
implementation 

 Coordination of 
Hillanthropy cleanup 
program 

 Engage consultant to 
prepare National Register 
Historic District Application 

 Initiate Hill Employee 
EcoPass Program 

 Coordinate design of 2A‐ 
funded event street 

 Coordinate 
recommendation for long‐ 
term Hill governance and 
funding 

 Prepare funding options for 
public improvements 

 Draft 2017 HRS Work Plan 

 Coordinate with CU to 
determine overall 
process and schedule 

 Compile data & analyze 
preliminary options  to 
address city goals re: CU 
conference center/hotel 

 RSD recommendation 

 Start enforcement of 
commercial bear‐proof can 
requirements 

 Hillanthropy cleanup of Hill 
Commercial Area 

 Submit National Register 
Historic District application 

 Initiate planning process 
for Hill Commercial Area 
(HCA) façade improvement 
program 

 Implementation of Hill 
Employee EcoPass 
Program, cont. 

 Coordinate 
recommendation for long‐ 
term Hill governance and 
funding, cont. 

 Present funding options for 
public improvements to 
Council 

 Draft 2017 HRS Budget 

 Provide input to CU’s 
conference center/hotel 
design development 
process & explore 
possible city investments 

 Enforcement of 
commercial bear‐proof can 
requirements, cont. 

 Hillanthropy cleanup of 
Residential Service District 

 Revise HCA façade 
improvement program 

 Implementation of Hill 
Employee EcoPass 
Program, cont. 

 Coordinate 
recommendation for long‐ 
term Hill governance and 
funding, cont. 

 Pursue funding options for 
public improvements 

 Refine & analyze city 
investment options 
relative to CU 
conference center/hotel 

 Seek Council direction on 
city investment options 
relative to CU conference 
center/hotel 

 Enforcement of 
commercial bear‐proof can 
requirements, cont. 

 Hillanthropy cleanup with 
Parks Department 

 Implementation of Hill 
Employee EcoPass 
Program, cont. 

 Coordinate 
recommendation for long‐ 
term Hill governance and 
funding, cont. 

 Pursue funding options 
for public improvements, 
cont. 

 Draft Phase Two HRS 
Work Plan, 2017‐2019 

 Implementation of CU 
conference center/hotel 
tasks TBD depending on 
Council direction and CU’s 
issues and schedule 

 Work Plan to be 
determined in 2016 

 Work plan to be 
determined  in 2016 
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Access Management and Parking 
Strategy (AMPS) 

Public Works, Transportation; 
Planning, Housing + 
Sustainability; City Manager’s 
Office 

 CAMP: Planning, process 
and research on the 
Chautauqua Access 
Management Plan (CAMP) 

 Parking Code: next steps; 
data collection 

 Civic Area Access/Parking 
implementation 

 TDM plans for new 
development, draft refined 
options 

 Update downtown (CAGID) 
development and 
accessprojections including 
parking supply/demand and 
TDM strategies 

 CAMP: Data collection  

 Parking Code: data 
collection; analysis; 
research coordination with 
other initiatives 

 Satellite Parking evaluation 
of options, including BCH, 
outreach 

 Civic Area Access/Parking 
evaluation 

 Pricing (including 
fines0: goals, research, 
outreach 

 TDM plans for new 
development, review 
options 

 Downtown development 
and access projections – 
outreach to boards 

 AMPS Strategy 
Document  outline 
 
 

 CAMP:  D a t a  
c o l l e c t i o n  
a n d  
e v a l u a t i o n ,  
o u t r e a c h    

 NPP: Scope and analysis, 
outreach 

 Parking Code: Analysis, 
data collection, best 
practice research, , 
memos; coordination 

 Hill Alleys Master Plan 
scope and consultant 
selection 

 Satellite Parking – 
develop 
recommendations, 
outreach 

 Civic Area Access/Parking 
evaluation 

 Pricing: practitioners 
panel,  outreach 

 TDM plans for new 
development: 
draft 
recommendations 

 Downtown 
development and 
access projections 
– program 
recommendations 

 Car Share: develop 
options and draft 
recommendations 
for pilot  program 

 AMPS Strategy 
Document 
development 

 

 CAMP: Develop scenarios, 

outreach 

 NPP: Options 
development, 
outreach 

 Parking Code: study off 
street parking regulations; 
coordinate with TDM plan 
recommendations ,memo 
prep, research  new NPP’s; 
analysis 

 Hill Alleys Master 
Plan  – plan 
development, 
recommendations
, outreach 

 Satellite Parking   
pilot 
implementation 

 Pricing: identification 
of options, outreach  

 Market downtown 
parking cash‐out pilot 
in conjunction with 
EcoPass renewal  

 Car Share proposal for  2017 
pilot program 

 AMPS Strategy Document  
draft 

 
 
 
 
 
 
 
 
 
 

 

 CAMP: evaluate and 
select pilot scenario 

 NPP: program 
recommendations 

 Draft/finalize Parking 
Code and TDM 
standards ordinance, 
Strategy Document 
evaluation  criteria; 
memo prep 

 Pricing: Memo prep, 
outreach 

 Market 
downtown 
parking cash‐out 
pilot in 
conjunction with 
EcoPass renewal  

 Car share pilot 
program (if approved) 

 Finalize AMPS 
Strategy Document 

 
 
 
 
 
 
 
 
 
 
 
 
 

 CAMP: Pilot 
implementation 

 Code/TDM: prepare 
for 
implementation 
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Energy Strategy and Electric Utility Development Key 2016 and 2017 Work 

 

 

Energy Strategy and Electric Utility Development Key 2016 and 2017 Work Items 
 
 

Work Plan Item 
and short description/ 

project outcome 

Project Department 
Resource needs and impacts 

to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Legal and regulatory filings   City Attorney’s Office 
in lead, support from 
Energy Strategy and 
Electric Utility 
Development 

 Prepare for filing of 
transfer of assets 
supplemental 
application, including 
negotiations with Xcel 
Energy to provide the 
city data (the model) 

 Preliminary discovery 
(Xcel) for Colorado 
Public Utilities 
Commission  (PUC) 
filing of transfer of 
assets supplemental 
application 

 File transfer of assets 
supplemental 
application with the 
Colorado PUC 

 Colorado PUC discovery 
process, prepare for 
PUC hearing and 
rebuttal 

 Hearing on transfer 
of assets application 
 PUC decision on the 
transfer of assets 
 Based on PUC 
outcome, update 
appraisals and 
negotiate with Xcel to 
acquire the assets; if 
negotiations are not 
successful, prepare to 
re‐file condemnation 
with the Boulder 
District Court 
 Continue acquisition 
process by agreement  or 
re‐file condemnation 
petition with the Boulder 
District Court 
 File transition plan with 
the PUC 

 Condemnation 
court  (if necessary) 
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Energy Strategy and Electric Utility Development Key 2016 and 2017 Work 

 

 

 Transition work plan 
implementation ‐ 
including analysis of 
information provided 
through discovery and 
PUC decisions. Key areas 
of focus: Information 
Technology systems, 
Operations and 
Maintenance, Customer 
Service, Power Supply, 
Energy Services, Finance 
and Accounting, and 
other  support functions 

 Energy Strategy and 
Electric Utility 
Development 
Department 

 IT Department 

 PW Department 

 Utility Billing 

 Development 
Review 

 Planning, Housing + 
Sustainability 
Department 

 Finance Department 

 Budget 

 Finance 

 Accounting 

 Purchasing 

 Risk Management 
 HR Department 
 Legal 

 Develop 2017 budget 
and financial forecast 
 Develop agreement with 
Xcel  Energy for discovery 
information provided for 
PUC filing and to inform 
system capital 
investment and 
operations planning 
 Information Technology 
Systems: Define scope 
and budget of 
Information Technology 
systems needed for Day 
1 operations 
 Customer Service:  Initiate 
a work plan for  system 
modifications to  the 
city’s existing customer 
billing and  information 
system, continued work 
on the key account 
program, and develop 
policies and procedures 
to support a  customer 
focused  organization 
 Operations and 
Maintenance: Select 
potential vendors for 
operations and 
maintenance of the 
electric system 
 Power Supply: Continue 
to work with Xcel to 
develop terms and 
conditions that could 
support power supply for 
the city 
 Energy Services: Continue 
development of energy 
services for a new utility, 
work with  the Energy 
Services Working Group 
to  assist in this process, 
Energy  Services with 
existing  Planning, 
Housing +  Sustainability 
work 
 

 

 Develop 2017 budget 
and financial forecast 
 Begin analysis of Xcel 
Energy discovery 
information provided 
for PUC filing and to 
inform system capital 
investment and 
operations planning 
 Information Technology 
Systems: Refine scope 
and budget, evaluate 
Information Technology 
systems  needed for Day 
1   
 Customer Service: 
Continued work on the 
key account program, 
and refine policies and 
procedures to support 
a customer focused 
organization 
 Operations and 
Maintenance: In 
discussions with 
selected vendors for 
operations and 
maintenance of the 
electric system, 
evaluate options and 
refine operations, 
maintenance, 
construction, reliability 
and safety policies, 
procedures, standards 
and requirements   
 Power Supply: 
Continue to work with 
Xcel to develop terms 
and conditions that 
could support power 
supply for the city  
 Energy Services: 
Continue 
development  and 
implementation of 
interim energy 
services,  coordinated 
with  Planning, 
Housing + 
Sustainability work 
 
 
 

 Continue analysis of Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process 
 Information Technology 
Systems: Refine scope 
and budget, evaluate 
Information Technology 
systems  needed for Day 
1 operations based on 
Xcel Energy discovery 
information provided 
for PUC filing 
 Customer Service:  Refine 
the work plan  for system 
modifications to the 
city’s existing  customer 
billing and  information 
system based on Xcel 
Energy discovery 
information  provided for 
PUC filing,  continued 
work on the key account 
program, and refine 
policies and procedures 
to support a  customer 
focused  organization 
 Operations and 
Maintenance: Further 
refine scope for vendors 
and policies/ procedure 
for the utility 
 Power Supply: Continue 
to work with Xcel to 
develop terms and 
conditions that could 
support power supply  for 
the city, evaluate Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process, work 
with the Resource 
Working Group to 
monitor market 
conditions, explore 
resource opportunities 
and review potential 
agreements with power 
producers 
 

 Continue analysis of  Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process 

 Information Technology 
Systems: Implement 
Information Technology 
systems needed for Day 1 
operations based on Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process 

 Customer Service: 
Implement the work  plan 
for system modifications to 
the  city’s existing customer 
billing and information 
system based on Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process, continued 
work on the key account 
program, and refine 
policies and procedures to 
support  a customer 
focused organization 

 Operations and 
Maintenance: Further 
refine scope for vendors 
and policies/procedure for 
the utility 

 Power Supply: Continue  to 
work with Xcel to  finalize 
terms and  conditions that 
could  support power 
supply  for the city, evaluate 
Xcel Energy discovery 
information provided 
through PUC transfer of 
assets process, work with 
the Resource Working 
Group to monitor market 
conditions, explore 
resource opportunities  and 
review potential 
agreements with power 
producers, develop a 
resource modeling tool to 
evaluate power supply 
options 
 

 Work with Xcel to 
negotiate a smooth 
transition of  operations 
and file  plan with the PUC 
 Develop 2018 budget and 
financial forecast 
 Information Technology 
Systems: Continue 
implementation of 
Information Technology 
systems needed for Day 1 
operations based on PUC 
decision regarding  transfer 
of assets,  additional IT 
support  staff on‐board to 
assist with implementation
 Customer Service: 
Implement the work  plan 
for system modifications to
the  city’s existing customer
billing and information 
system based on Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process,  continued 
work on the key account 
program, and refine 
policies and procedures to 
support  a customer 
focused organization 
 Operations and 
Maintenance: Finalize 
contract negotiations with 
selected vendors and work 
with vendors  to define 
operations of  the electric 
system, evaluate options 
and refine operations, 
maintenance,  construction,
reliability  and safety 
policies,  procedures, 
standards  and 
requirements based on 
based on PUC decision 
regarding  transfer of assets
 Power Supply: Finalize 
terms and conditions  for 
power supply for  the city 
based on PUC decision 
regarding  transfer of assets
 

 Information
Technology 
Systems: Continue 
implementation of 
Information 
Technology systems 
needed for Day 1 
operations 
 Customer Service: 
Implement the work 
plan for system 
modifications to the 
city’s existing 
customer billing and 
information  system 
based on PUC 
decision regarding 
transfer of assets, 
Operations and 
Maintenance: 
Continue to work with 
selected vendors to 
define operations of 
the electric system, 
evaluate options and 
refine operations, 
maintenance, 
construction, 
reliability  and safety 
policies,  procedures, 
standards  and 
requirements 
 Power Supply: 
Continue to work 
with  Xcel to support 
power supply for the 
city and  coordinate a 
power delivery 
schedule and 
ancillary services, 
work with the 
Resource Working 
Group to monitor 
market conditions, 
explore resource 
opportunities and 
review potential 
agreements with 
power producers 
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     Finance and Accounting: 
Continue development 
of the cash flow and 
budget model, explore 
methodologies for 
designing rates for a new 
utility with the Rates 
Working Group 
 Ongoing work with risk 
management, safety, 
finance, accounting, and 
human resources to 
identify needs and 
resources to support an 
electric utility, 
development of  safety 
and risk management 
policies and procedures 

 Finance and 
Accounting: 
Refinement of the cash 
flow and budget 
model,  continue to 
explore methodologies 
for designing rates for 
a new utility with the 
Rates Working Group, 
begin to develop utility 
chart of accounts for 
tracking and reporting 
 Ongoing work with  risk 
management,  safety, 
finance,  accounting, 
and human resources 
to  identify needs and 
resources to support  an 
electric utility, 
development of  safety 
and risk management 
policies  and procedures

 
 
 
 
 
 

 

 Energy Services: 
Continue development 
of energy services for a 
new utility, work with 
the Energy Services 
Working Group to assist 
in this process, 
coordinate Energy 
Services with existing 
Planning, Housing + 
Sustainability work 
 Finance and 
Accounting: Use cash 
flow model to  refine 
cost estimates  based 
on Xcel Energy 
discovery information 
provided through PUC 
transfer of assets 
process, continue to 
explore methodologies 
for designing rates for a 
new utility with the 
Rates Working Group, 
continue to develop 
utility chart of accounts 
for tracking and 
reporting 
 Ongoing work with risk 
management, safety, 
finance, accounting, and 
human resources to 
identify needs and 
resources to support an 
electric utility, 
development of  safety 
and risk management 
policies and procedures 
as informed by Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process 

incorporating 
renewable resources 
and carbon reduction 
 Energy Services: 
Continue development 
of energy services for a 
new utility, work with 
the Energy Services 
Working Group to assist 
in this process, 
coordinate Energy 
Services with existing 
Planning, Housing + 
Sustainability work 
 Finance and 
Accounting: Use cash 
flow model to  refine 
cost estimates  based 
on Xcel Energy 
discovery information 
provided through PUC 
transfer of  assets 
process, continue to 
explore methodologies 
for designing rates for a 
new utility with the 
Rates Working Group, 
continue to develop 
utility chart of accounts 
for tracking and 
reporting 
 Ongoing work with risk 
management, safety, 
finance, accounting, 
and human resources 
to identify needs and 
resources to support an 
electric utility, 
development of  safety 
and risk management 
policies and procedures 
as informed by Xcel 
Energy discovery 
information provided 
through PUC transfer of 
assets process 

 Energy Services:
Finalize energy services 
including costs, 
implementation plans, 
rate structures, and 
measurement and 
verification guidelines, 
continue work with 
working group and 
coordinate efforts with 
the Rate Working 
Group 
 Finance and 
Accounting: Use cash 
flow model to refine 
cost estimates based on 
PUC decision regarding 
transfer of assets, 
finalize rates for a new 
utility with the Rates 
Working Group 
 Ongoing work with risk 
management, safety, 
finance, accounting, 
and human resources 
to identify needs and 
resources to support an 
electric utility, 
development of  safety 
and risk management 
policies and procedures 
based on PUC decision 
regarding transfer of 
assets, hire key 
positions  including 
chief  engineer and 
energy financial and 
regulatory analyst 

 Energy Services:
Finalize energy 
services including 
costs, implementation 
plans, rate structures, 
and measurement and 
verification guidelines. 
Continue work with 
working group and 
coordinate efforts 
with rate working 
group 
 Finance and 
Accounting: Use cash 
flow model to refine 
cost estimates, work 
on financing of 
transition efforts and 
acquisition, potential 
debt issue to finance 
utility 
 Ongoing work with 
risk management, 
safety,  finance, 
accounting, and 
human resources  to 
identify needs and 
resources to support 
an electric utility, 
development of 
safety and risk 
management policies 
and procedures, hire 
key positions 
including customer 
service manager, and 
energy resource 
specialist 
 Governance: potential 
appointment of utility 
advisory board 
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 Resilient Energy – 
Resilient Electricity 
Delivery  Infrastructure 
(REDI) DOE Grant 

 Energy Policy 
Reform Coalition 

 Solar Development 

 City Manager’s 
Office 

 Planning, Housing + 
Sustainability 

 Public Works 

 Utilities 

 Resilient Energy 
Infrastructure DOE Grant: 
Refine scope 

 
 Energy Policy Reform 
Coalition: Focus on 
recruiting coalition 
members to Colorado 
Communities for Climate 
Action (CC4CA), begin 
formulating policy 
agenda for regulatory 
and  legislative changes 
that  support reducing 
emissions and climate 
initiatives 

 
 Solar Development: 
Begin development of a 
comprehensive solar 
strategy, evaluation of 
potential solar garden 
opportunities, other 
recommendations from 
the Solar Working Group 

 Resilient Energy 
Infrastructure DOE 
Grant: Continue to 
refine scope, issue 
an RFP and hire 
contractor 

 
 Energy Policy Reform 
Coalition: Develop RFP 
and hire lobbying firm 
to represent CC4CA at 
state capital, continue 
development of policy 
agenda  
  
 Solar Development: 
Continue 
development of solar 
strategy, evaluation 
of potential  solar 
garden 
opportunities, 
evaluate other 
recommendations 
from the Solar 
Working Group 

 Resilient Energy 
Infrastructure DOE 
Grant: Project 
Implementation 

 
 Energy Policy Reform 
Coalition: Develop RFP 
for firm to represent 
CC4CA at PUC and other 
regulatory bodies, work 
with legislators between 
sessions to develop 
name recognition 

 
 Solar Development: 
Continue development 
of solar strategy, 
evaluation of potential 
solar garden 
opportunities, evaluate 
other 
recommendations from 
the Solar Working 
Group 

 Resilient Energy 
Infrastructure DOE 
Grant: Project 
Implementation 

 
 Energy Policy Reform 
Coalition: Engage in key 
legislative and 
regulatory proceedings 
concurrent with mission 

 
 Solar Development: 
Finalize solar strategy, 
align targets with 
Climate Commitment 
Goals, implement 
recommendations from 
the Solar Working 
Group 

 Resilient Energy 
Infrastructure DOE 
Grant: Project 
Implementation 

 
 Energy Policy Reform 
Coalition: Ongoing work 
at the local and state 
level for regulatory and 
legislative changes that 
support reducing 
emissions, local 
decision making and a 
new energy future 

 
 Solar Development: 
Work with the Solar 
Working Group to 
develop solar projects 
and generation 
strategies to further 
expand solar in the city 

 Resilient Energy 
Infrastructure DOE 
Grant: Project 
Implementation 

 
 Energy Policy Reform 
Coalition: Ongoing 
work at the local and 
state level for 
regulatory and 
legislative changes 
that support reducing 
emissions, local 
decision making and a 
new energy future 

 
 Solar Development: 
Work with the Solar 
Working Group to 
develop solar 
projects  and 
generation 
strategies to 
further expand 
solar in the city 
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Finance Key  2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and impacts to 
other 

depts.

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Annual  Budget Process  Finance in collaboration with all city 
departments update Council regarding 
how previous year finished; serves as 
early warning if there are economic red 
flags or new concerns 

 Supplementary 
Appropriations 
(Adjustments to Base) 

 Strategic Planning for 
financial operations and 
capital 

 Supplementary 
Appropriations 
(Adjustments to Base) 

 Strategic Planning 

 Budget Development 

 CIP Development, 
Preparation and Review 

 Strategic Planning 

 Budget Development, 
Preparation and Review 

 CIP Review 

 Study Session on the 
budget 

 Budget Review and 
Adoption 

 Adjustments to Base 

 Strategic Planning 

 Adjustments to Base 

 Strategic Planning 

 Adjustments to Base 

 Strategic Planning 

 Budget Development 

 CIP Development, 
Preparation and 
Review 

 Strategic Planning 

 Budget 
Development, 
Preparation and 
Review 

 CIP Review 

 Budget Review and 
Adoption 

 Adjustments to Base 

 Strategic Planning 

Ballot Items  CMO/CAO/Finance/Communications/City 
Clerk’s office, and Departments gather 
ballot items 

 Gathering information 
and background on 
potential ballot items for 
the city and what other 
governmental entities 
may bring forward in 
November 

 May study session and 
council meeting on 
potential ballot items. 

 Final ballot items have to 
be passed by council by 
last meeting in August to 
meet County deadlines 

 Ballot questions are 
voted on first Tuesday in 
November. 

 Gathering 
information on 
potential ballot items 

 May study session 
and council meeting 
on potential ballot 
items. 

 Final ballot items 
have to be passed by 
council by last 
meeting in August to 
meet County 
deadlines 

 Ballot questions are 
voted on first 
Tuesday in 
November 
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Fire Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department Resource 
needs and impacts  to other 

depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Fire Station 
Relocation  Project 

 Fire 
 FAM 
 Purchasing 
 Finance 
 Public Works 

 Legal 
 CMO 

 Property Search   Property 

search 

 Develop 

funding 

strategy 

 Property 

search 

 Develop funding 

strategy 

 Property search 

 Develop funding strategy 

 Confidential memo to 

council 

   

 Emergency Medical Services   Fire 
 Police 
 Purchasing 
 Legal 
 CMO 
 Information Resources 

 EMS service 
delivery  report 
preparation 

 EMS service delivery 
report preparation 

 EMS service delivery
report preparation 

 Bid evaluations and 
award for medical 
direction and 
ambulance services 

 Solicitations for 
medical direction and 
ambulance service 

 Presentation to 
council 

 Draft plan for EMS 
delivery 
 

 Complete 
Ambulance 
specifications  

 Negotiations 
with  Local 900 

 EMS delivery IP to 
city manager and 
city  council 

 RFP development 
for box   t ype  
ambulance  
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Human Services Key 2016 and 2017 Work Items 
 

 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Human Services Strategy 
Update  and Adoption 

 Communications, Police, 
Parks and Recreation, 
Library, Planning, Housing, 
Transportation, FAM/PW, 
Budget/Finance 

 Library Commission, 
Human Relations 
Commission, Parks and 
Recreation  Advisory Board, 
Immigrant Advisory 
Committee, Youth 
Opportunity Advisory 
Board,  Human Services 
Fund Advisory Committee 

 Civic Area Plan staff 
coordination 

 Resilience Strategy 
coordination 

 Community Engagement 
 Community Funding 

Options Development 
 Assess partnerships 

 Community engagement 
 Development of 

community funding and 
direct services options 

 Internal and external 
partnerships assessments 
and projects 

 Community engagement 
 Budget, Capital Program 
 Development of 

community funding and 
direct services options 

 Internal and external 
partnerships assessments
and projects  

 Draft strategy 
 Strategy adoption 
 Organizational Strategy 
 Implementation Plan 

 

 Implementation 
 Metrics and evaluation 

plan 

 Implementation  
 Metrics and evaluation 

Homelessness Strategy 
and Action Plan Adoption 

 Communications, Police, 
Municipal Court, Parks and 
Recreation, Library 

 Library Commission, 
Human Relations 
Commission,  Immigrant 
Advisory Committee 

 Community Engagement 
 Homelessness Action 

Plan Project 
Implementation 

 Community Engagement 
 Portland/Eugene Trip 
 New projects ‐ TBD 

 Community 
Engagement 

 Draft Strategy 

 Strategy adoption 
(PH) 

 Continued 
implementation of 
Action Plan 

 Homelessness Action 
Plan Projects 
Implementation 

 Homelessness Action 
Plan Projects 
Implementation 

Options to Expand Living 
Wage Resolution 926 
Council  Consideration 

 HR, CAO, Finance, FAM 
 Human Relations 

Commission 

 Analysis of 
recommendations 

 City Council: Feb. – 
Options  to  Expand 
Resolution 926 

 Analysis of Council 
direction 

 Development of 
options 

 City Council: June 
update on analysis 
and direction 

 TBD‐ Analysis of  Council 
recommendations  as 
part of 2017 budget 

 Final adoption of Living 

Wage changes 
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Human Services Key 2016 and 2017 Work Items (page 2) 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Safe + Welcoming Community   City Manager ‘s Office, 
Police Dept, Human 
Relations Commission, 
CAO 

 HRC Meetings (3) 
 Report to City Council on 

Independent Analysis of 
Police Data and Review 
of Professional Police 
Complaint Processes 

 Community Perceptions 
Survey contract 
development 

 Survey implementation 

 Report to City Council on 
results of Community 
Perceptions Survey 

 HRC Work Plan 
Recommendations to 
Council 

 HS Work Plan and 
Strategy 
recommendations 

 Adoption of strategy 
 Implementation of work 

plan 
 

 Implementation of work 
plan 
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Information Technology  Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Community Broadband 
and Wi‐Fi Initiatives 

  Continue consultant‐ 
assisted needs assessment 

 Wrap up needs 
assessment 

 Present findings and 
recommendations 

 TBD – dependent on 
outcome of council review 
of findings and 
recommendations 

 TBD – dependent on 
outcome of council 
review of findings and 
recommendations 

 TBD – dependent on 
outcome of council 
review of findings and 
recommendations 
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Library Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Library Master Plan Update – 
This  includes: 
 A needs assessment 
 A robust community 

engagement process 
 Update of the library’s 

mission, vision, and guiding 
principles for decision 
making 

 Development and financial 
analysis of service delivery 
model options 

 Development of 
performance measures and 
service standards 

 An action plan and 
implementation strategy 

 Consultants and a 
professional 
facilitator will be 
engaged for parts of 
the project 

 The project manager 
will consult colleagues 
in Parks and Rec, 
Human Services, 
Planning and Public 
Works on project 
process development. 

 Members of the City 
Managers and Budget 
Teams will serve on 
the staff Technical 
Advisory Group 

 The Library’s 
Communications 
Specialist III will assist 
with public 
information & 
document review 

 The Library’s Budget 
Analyst will assist 
with the financial 
analysis & budget 
planning 

 Selected M‐Team 
members will be 
asked to review the 
final draft plan & 
offer constructive 
feedback on 
presentations to 
Planning Board and 
City Council 

 Facilities and Asset 
Management will be 
consulted on the 
aspects of the plan 
that address capital 
and facilities 
maintenance. 

 Technical Advisory 
Committee meetings   

 Technical Advisory 
Committee meetings   
 

 Technical Advisory 
Committee meetings   
Communications 
support for 
outreach, education, 
& promotion kick off 

 Technical Advisory 
Committee meetings   

 Communications 
support for public 
information for 
community 
engagement process 
including surveys 

 December City 
Council Study Session 
– Communications & 
M‐Team support 

 Technical Advisory 
Committee 
meetings (up to 24) 

 Communications 
support for public 
information for 
community 
engagement process 

 Budget Analyst 
support for financial 
analysis 

 Consult with 
Facilities and Asset 
Management on the 
aspects of the plan 
that address capital 
and facilities 
maintenance. 

 Technical
Advisory 
Committee 
meetings  

 July Planning 
Board 
Presentation ‐ 
Communications 
& M‐Team 
support 

 October City 
Council Final 
Presentation & 
Plan adoption – 
Communications 
& M‐Team 
support 

 Budget Analyst 
support for 2018 
budget and 
Capital 
Development 
Program 
planning 
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Work Plan Summaries by Department by Quarter

Library Arts Key 2016 and 2017 Work 

 

 

 
Work Plan Item 

and short description/ 
project  outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 Public Art Policy 
Drafting and operation of a new 
policy to govern municipal 
commissioning, maintenance and 
legacy of public art. 

 Consultation with Boards 
& Commissions including 
the BAC, BDAB, Boulder 
Junction, Downtown, 
Landmarks, Library, PRAB, 
Planning, Transportation, 
and Univ. Hill Boards and 
Commissions. 

 Consultation on legal and 
budget matters. 

 Consultation with staff 
across city agencies. 

 Once adopted, the 
program will require the 
investment of staff from 
the P&R, Planning, 
Transportation, 
Community Vitality, Public 
Works, FAM, and other 
agencies as a team to 
support Office of Arts + 
Culture staff on all steps in 
the public art process. 

 Drafting, vetting, and 
adopting the Public Art 
Policy 

 Installations for 
Experiments in Public Art 
begin. 

 Other commissioning and 
maintenance projects 
continue. 

 Inquiry for the Public Art 
Policy drafting. 

 Drafting, vetting, and 
adopting the Public Art 
Implementation Plans. 

 Commissioning begins for 
new projects. 

 New maintenance 
projects begin. 

 Events to launch the 
Public Art program. 

 Public Inquiry for new 
commissions begins. 

 Commissioning continues 
for new projects. 

 Continuing events to 
launch the public art 
program. 

 Public Inquiry for new 
commissions continues. 

 Investigation of sustainable 
funding for Public Art 
begins. 

 Commissioning continues 
for new projects. 

 Public Inquiry for new 
commissions continues. 

 Annual Report. 

 Options for 
sustainable public art 
funding developed 
and vetted. 

 Commissioning 
continues for new 
projects. 

 Public Inquiry for new 
commissions 
continues. 

 Proposal for 
sustainable funding 
finalized. 

 Language for new 
rules, policies, 
procedures or 
ordinances finalized. 

 Community 
engagement on 
sustainable funding. 

 Public Inquiry for new 
commissions 
continues. 

 Adoption of new 
rules, policies, 
procedures or 
ordinances. 

 Budget integration. 
 Commissioning 

continues for new 
projects. 

 Public Inquiry for new 
commissions 
continues. 

 Preparations for 
implementation of 
sustainable funding in 
Q1 2018. 

 Commissioning 
continues for new 
projects. 

 A public vote may be 
required in the Nov 
election. 

 Public Inquiry for new 
commissions 
continues. 

 Annual Report. 

 Policy on Murals and Art in 
Public Places 
A guidance document to align 
city staff for the encouragement 
of the commissioning of artworks 
for the public by private 
individuals, businesses, 
developers, and others. 

 Consultation with Boards 
& Commissions including 
the BAC, BDAB, 
Landmarks, PRAB, 
Planning, and 
Transportation Boards and 
Commissions. 

 Consultation on legal and 
budget matters. 

 Consultation with staff 
across city agencies. 

 Once adopted, the 
program will require the 
investment of staff from 
the Planning and Public 
Works departments. 

   Drafting and vetting of the
Murals and Art in Public 
Places Policy. 

 Inquiry for the draft policy. 

 Policy Adoption   Public communication. 
 Annual Report. 
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 New Cultural Grants Program 

A new series of grants for cultural 
organizations, arts education,  
and creative professionals. 

 Facilitation of the process 
with the Boulder Arts 
Commission is required. 

 Consultation with staff in 
the Economic Vitality 
office will enhance the 
program. 

 Deadline for Operational 
Grants. 

 Deadline for Community 
Projects and Arts Ed. 
Grants. 

 Launch of Professional 
Development Scholarships. 

 Launch of Macky Rental 
Grants. 

 Launch of Innovation Fund. 
 Second 2016 Grants 

Workshop. 

 Deadline for Innovation 
Fund. 

 Ongoing evaluation and 
inquiry with grant 
recipients. 

 Design of 2017 Grants 
Program begins. 

 Ongoing evaluation and 
inquiry with grant 
recipients. 

 Design of 2017 Grants 
Program continues. 

 Ongoing evaluation and 
inquiry with grant 
recipients. 

 Operational Grant 
Reporting. 

 Launch of 2017 All Grants. 

 2017 Grants Workshop. 
 Annual Report. 

 Recertification of 
Operational Grants. 

 Deadline for 
Community Projects 
Grants. 

 Deadline for Art 
Education Grants. 

 Ongoing evaluation 
and inquiry with grant 
recipients. 

 Deadline for 
Innovation Fund. 

 Operational Grant 
Reporting. 

 Ongoing evaluation 
and inquiry with grant 
recipients. 

 Design of 2018 Grants 
Program begins. 

 Design of 2018 
Grants Program 
continues. 

 Ongoing evaluation 
and inquiry with 
grant recipients. 

 Operational Grant 
Reporting. 

 Launch of All 2018 
Grants. 

 2018 Grants 
Workshop. 
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Open Space and Mountain Parks:  Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

 

1st quarter 2016 

 

2nd quarter 2016 

 

3rd quarter 2016 

 

4th quarter 2016 

 

1st  half 2017 

 

2nd  half 2017 

 North TSA Plan 
The North TSA plan sets the 
community vision for 7,700 acres of 
OSMP‐managed lands north of 
Linden Avenue and the Diagonal 
Highway. The plan seeks to improve 
visitor experiences and increase the 
sustainability of trails and trailheads 
while conserving and restoring the      
area’s natural, cultural and 
agricultural resources. 

 OSMP 
 Operating 

Costs: 2016: 
$25,000 2017: 
$10,000 

 Capital Costs: 
2016: 
$100,000 
2017: 
$200,000 

 CAO 

 Draft plan document 

 Recommendation that 
Open Space Board of 
Trustees approve and 
recommend City Council 
acceptance 

 City Council review of 
and acceptance of North 
TSA plan. 

 Integration with 2016 
work plan (early 
implementation actions) 

 Integration with 2017 
operating budget 

 Integration with 2017‐ 
2022 CIP and 

 Integration with 2016 
work plan (early 
implementation actions) 

 Integration with 2017 
operating budget 

 Integration with 2017‐ 
2022 CIP 

 Implementation of 
priority plan actions 
(specific actions 
dependent upon 
timing of plan 
acceptance and 
content of accepted 
plan) 

 Implementation of 
priority plan actions 
(specific actions 
dependent upon 
timing of plan 
acceptance and 
content of accepted 
plan) 

 Agricultural 
Resources 
Management Plan 

 

The OSMP “Ag Plan” provides the 
framework for OSMP actions to 
ensure  the long‐term sustainability 
of  agricultural operations, the 
ecological health of OSMP lands, 
and for fostering community 
connections with  local agriculture 
systems. 

 OSMP 
 Operating 

Costs: 2016: 
$5,000 2017: 
$5,000 

 Capital Costs: 
2016: $  
60,000 2017: 
$170,000 

 Plan element 
development 

o Evaluate alternative 
lease rate polices & 
financing structures 

o Develop monitoring 
protocols 

o ID and prioritize 
infrastructure 
improvements 

o Evaluation of 
community 
farming 
  

 Develop Draft Plan 
  Create Plan 
Outline and 
internal review of 
chapters 

 Create content 
including overview 
and strategies 

 Draft Internal 
Review Plan 
Document 

 Internal review 
 Draft Public 
Review Plan 
Document 

 Public Review 
Develop OSBT draft Plan 
Document for July or Aug 
meeting 

 Staff recommendation to 
OSBT to approve plan 
and recommend 
acceptance by  City 
Council 

 Oct:  2hrs 
Recommendation to City 
Council to accept plan 
Nov: 1 hr 

 Integration with 2017 
operating budget 

 Integration with 2017‐ 
2022 CIP 

 Implementation of 
priority plan actions 
(specific actions 
dependent upon timing 
of plan acceptance and 
content of accepted 
plan) 

 Implementation of 
priority plan actions 
(specific actions 
dependent upon timing 
of plan acceptance and 
content of accepted 
plan) 
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 Visitor Master Plan 
Update /  OSMP 
Master Plan 
 

The Open Space and Mountain 
Parks (OSMP) Visitor Master Plan 
(VMP) was accepted by City Council 
in 2005 with a 10‐year planning 
horizon. The new Master Plan will 
include updating/refreshing the 
Visitor Master Plan component and 
also will take a comprehensive look 
at delivering on all chartered 
purposes for the OSMP system 
including inventory and analysis, 
evaluation of options and the 
development of policy and 
strategic direction to guide the 
department for the next ten years. 
The planning process will also 
consider City Council identified 
priorities from previous retreats,  
including incorporating overarching 
issues (carrying capacity, night‐time 
use, temporal use, etc) and climate 
change/adaptation. 

 OSMP 
 Operating Costs: 

2016: none 
2017: none 

 Capital Costs: 
2016: $252,000 
2017: $200,000 

 2018: $100,000 
 2019: $100,000 

OSMP Leadership team will 
work across department 
divisions and with 
representation from across 
the city to discuss plan at 
periodic meetings.  
Additional  consultation likely 
with Parks  and Recreation, 
Transportation, Greenways 
and Housing. 

 Background Information 
Gathering  

 

 Begin inventory and 

analysis 

 Identify inventory 

gaps and needs 

 Continue inventory, 

surveying and analysis 

 Compile inventory 

information into 

dataset with prioritized 

critical needs 

 Continue Inventory, 

Compilation and Analysis 

 Begin 

development of 

MP scope, budget 

and schedule for 

plan  

 Begin 

development of 

community 

engagement plan 

  Develop initial 

staff and partner 

project team 

formation 

 Release initial findings 

from inventory and 

analysis in terms of 

portfolio document for 

OBST, Council and 

Public 

 Finalize MP 

scope, budget 

and schedule for 

plan  

 Finalize 

community 

engagement 

plan 

  Finalize staff 

and partner 

project team 

formation 

 OSBT Study Session 

on  scope 

 City Council 

study  session on 

scope   

 Develop 
community 
outreach 
schedule 
beginning 3rd Qtr 
17. 

 Prepare for community 
listening sessions 
beginning in 3rd Qtr 17, 
send out notifications 

 Seek review/feedback 

 Ask for partner input on 
engagement with city 
department, other 
government originations, 
non‐profits, and CBO’s 

 Develop initial 
needs, 
opportunities and 
benefits analysis 
in geographic 
focus areas 

 Public hearing with 
OSBT. 

 Study session with or IP 
for City Council. 

 Develop project 
management plan for 
MP and community 
engagement 
 

Project   continues 
into 2018 
 Complete plan during 
2019
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Parks and Recreation Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project outcome 

Project Department 
Resource needs and impacts to 
other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Boulder Urban Forestry Master 
Plan ‐ In 2015, the Parks and 
Recreation Department (Forestry 
Group) presented to Council a 
proposed strategy to address the 
on‐going Emerald Ash Borer 
infestation anticipated to affect 
roughly 11% of Boulder’s urban 
tree canopy over the next 
decade.  As supported by Council 
(September 8, 2015), the strategy 
called for a series of efforts aiding 
in long‐term tree care, directed 
treatment standards for public 
trees, community education 
initiatives, aggressive tree 
planting and the development of 
a comprehensive Urban Forestry 
Master Plan which would aid in 
the sustainability of Boulder’s the 
urban tree canopy.  The 
development of that Master Plan 
is the addressed in this project 
scope. 
 

Comprehensive Master Plan 
document contributing to the 
sustainability of Boulder’s urban 
tree canopy.  Plan will include 
and address: 

 Establishment of a 
baseline figure for urban 
tree canopy and long 
term canopy goals; 

 Tree diversification goals; 

 Urban heat island 
mitigation; 

 Prioritization of tree 
planting activities; 

 Pesticide use guidelines 
for public trees; 

 Appropriate pesticide use 
guidelines for private 
property owners treating 
public street trees; 

 Placement and selection 
of tree species that are 

Key work items include Plan Scope 
Definition, RFP for related Plan 
Development and Outreach, Contract 
for Services, Facilitated Community 
Outreach Sessions and Mechanisms 
including but not limited web and print 
materials, PRAB presentation and 
Council update.  Project can launch and 
continue within the approved 2016 
budget and should be concluded within 
the year.  Launch of contract cannot 
proceed without purchasing approval. 
Contract for services will be vetted by 
CAO.  Other Parks & Recreation work 
(including that of the Forestry group) 
will not largely be affected by the 
launch of this project except that the 
Forestry Manager must devote time to 
development of the scope and 
monitoring of the consulting services 
throughout the year. 

 Scope 
proposal/definition 

 Development of 
potential 
contractor’s list 

 Prep of RFP (with 
Purchasing) 

 RFP Issuance and 
selection of 
consultant 

 Update website  to 
announce scope of 
project 

 Submit 
application for 
grant to 
supplement 
outreach/engage
ment and 
planning efforts. 

 Coordination with 
Community Building 
Plan (tree plantings) 

 PRAB presentation 
(public meeting) 

 PRAB Update 
Presentation (45 
minutes) 

 Preparation for 
Council Memo 

 Website Update with 
potential social 
media feedback 
option 

 Consulting services 
and development of 
the plan 

 Documenting 
recommendations 
and strategies 

 Development of 
summary (primary 
findings and plans) 

 Community updates, 
input sessions 

 CU or other entity 
involvement 

 

 Communications 
update 

 Regular updates via 
social media and web 

 Exploration of 
discount program 

 n/a   n/a 
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compatible with 
optimizing rooftop solar 
capture capacity; 

 Coordination with 
vegetation management 
for potential 
municipalization of the 
electric utility; 

 Public outreach and 
education regarding the 
benefits of the urban 
canopy; and 

 Reforestation of creek 
corridors with native 
species. 

             

Capital Project Activity ‐ The 
department master plan and 
community input identified the 
need to keep existing assets at a 
high quality while also providing 
for enhanced and new recreation 
facilities and parks to meet the 
growing needs of the community. 
With the adoption of Asset 
Management best practices the 
department is working to develop 
a capital investment strategy plan 
that will reinvest in existing 
critical assets while developing 
new facilities and services within 
a sustainable framework. 

 
The Capital Investment Strategy 
will provide a development 
framework plan with specific, 
implementable urban park design 
and development 
recommendations for the 
enhancement of Boulder’s urban 
park system. The strategy will 
address the need to investment 
up to 40 million in existing assets 
as well as $24 million in critical 
aging infrastructure as well as the 
desire to invest up to $50 million 
in enhanced and new facilities as 
identified in the department’s 
Master Plan over the next ten 
years. The plan identifies three 
investment scenarios that follow 
the master plan framework of 
fiscally constrained, action plan 

The development of a data driven 
capital investment strategy requires 
that the asset management best 
practices are implemented on existing 
assets to allow for accurate and data 
driven decisions on what assets are 
most critical to the system and which 
assets may be removed from the 
inventory to address limited financial 
resources. In addition the investment 
strategy relies on a variety of site plans 
and studies that identify upgrades and 
new facilities including the master plan, 
Valmont City Park, Reservoir Master 
Plan, urban forest management plan, 
the aquatics facility study as well as 
plans for Scott Carpenter, Mapleton, 
Tom Watson and the recreation facility 
condition report. Finally to be 
successful the department’s capital 
investment plan must align with overall 
city goals for enhanced capital spending 
to allocate limited resources to those 
city wide services that are most critical 
to the community. This process should 
be coordinated with the larger CIP 
effort. 

 Draft CIS report 
 Internal staff review 
 PRAB meetings – 4 

hours 
 PRAB review and 

recommendations 
on the CIP 

 Final CIS report 
 manager position 
 Planning Board 

meeting 2 hours 
 Planning Board 

review and 
recommendation of 
CIP 

 BVSD Joint Use 
Agreement 

  

 Implementation 
strategy 

 Council meetings  4 
hours as part of CIP 
budget 

 Council acceptance 
of CIP through the 
budget process 

 Council study session 
and budget meetings 

 Hire capital 
investment planning 
support  as part of 
asset 

 Review and revisions 
as required to CIS 
report 

 Meetings with 
stakeholders and 
potential donors 

 Develop Funding 
Strategy 

 Implement 
funding strategy 
for key projects 

 Community 
Survey  and 
outreach 

 Continued 
partnership 
development 

 PRAB 
 Planning Board 
 Council Study 

Session 

 Implement 
 Implement – 

possible  city 
wide bond 

 Partnership 
development 

 Partnership 
development 

 Council CIP 
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and vision plan.               

Commercial Use of Public Space ‐ 
Consistent with examination of 
the Civic Area’s potential and the 
City’s continuing evolution of 
Special Events policies, the 
department will explore policies 
and practices related to 
commercial use of public spaces, 
including those efforts that 
support the local economy and 
the vibrancy of our communities. 
This will include examination of 
policies, practices, permitting and 
pricing related to in‐park 
concessions, ticketed‐gated 
activity, facility rental and the 
appropriate balance of protected 
general public use and city park 
infrastructure. 

 
By the end of the Q3 (2016), 
develop policies and practices 
that clearly establish the 
department’s approach to the 
commercial use of public spaces. 

 In response to the evolution of 
the Civic Area and in 
anticipation of changes 
necessary to sustainably and 
responsibly operate the City’s 
Parks and Recreation venues, 
the department will evaluate 
practices concerning: 

 
o Commercial vending 
o Ticketed‐gated activity 
o Public private 

partnerships 

 Review and analysis of 
existing policies and 
industry best practices 

 Community 
engagement and 
outreach to 
stakeholders 

 Hold meeting, round 
tables, focus groups 
with stakeholders 
including DBI, 
Farmers Market, 
concessionaires, and 
existing commercial 
use permit holder 
(15‐20 hours) 

    Present policies and 
practices to Parks 
and Recreation 
Advisory Board 
(PRAB) 

 Public hearing at 
September 26, 2016 
PRAB meeting 

 n/a   n/a 
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Community Building and 
Partnerships ‐ The parks and 
recreation department will 
continue to foster community 
building and pursue/enhance 
partnerships critical to our 
sustainable provision of quality 
spaces and programming meeting 
the community’s needs for 
recreation and respite.  Included 
in this work will be successful 
conclusion of our department’s 
negotiations with the Boulder 
Valley School District defining the 
joint use of facilities/amenities 

This work is interrelated to almost all 
projects in the department in order to 
identify scope of need and areas of 
opportunity.  Internal sponsor and 
donor recognition guidelines need to 
first be established to ensure consistent 
and appropriate action. 

 
Through the implementation of the 
departments Service Design and 
Delivery Model, partnership building 
will focus on mutually beneficial, 
mission focused and connection of 
guiding principles as demonstrated in 
parks, facilities, and programs.  By 

 Review/recommend 
changes to 
sponsorship/donor 
recognition 
policy/practice 

 Review, renew, 
discontinue 2015 
program partnerships 
through evaluation and 
service delivery initiatives 

 Grant and sponsorship 
solicitation 

 Activate ongoing 
community program 
volunteers 

 Pursue partnership 
opportunities for 
identified capital projects 
and programming needs 

 Identify and evaluate 
2016 program 
partnership contractual 
scope of works 

 Implementation of 
service partnership 

 Grant and sponsorship 
solicitation 

 RFP Issuance (concessions 
@ Golf and Res) 

 Pursue partnership 
opportunities for 
identified capital projects 
and programming needs 

 Evaluate JUA between 
COB and BVSD 

 10‐15 pre‐planned 
community volunteer 
events (tree plantings, 
clean ups, park 
constructions); 3hr/event 

 Grant and sponsorship 
solicitation 

 Pursue partnership 
opportunities for 
identified capital projects 
and programming needs 

 Final evaluation of 
program partnerships 
from 2016 performance 

 Finalize program 
partnership agreements 
for 2017 

 Evaluate JUA between COB 
and BVSD 

 Issue calendar of 
2017 BPR Community 
Building Events 

 Capital Project 
opportunities list 
finalized 

 Develop 2017 pre‐ 
planned volunteer 
events and ongoing 
programs 

 2‐3 outreach 
meetings re. park 
renovations; 2‐3 hrs 

 Volunteer 
Appreciation event; 

 Grant and 
sponsorship 
solicitation 

 Pursue partnership 
opportunities for 
identified capital 
projects and 
programming needs 

 5 pre‐planned 
community volunteer 
events (tree 
plantings, clean ups, 
park openings); 
3hr/event 

 3 department hosted 
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owned by each organization.  We 
will also explore the impact of 
existing programming 
partnerships (dance, tennis, 
biking instruction and community 
gardening, for example) and 
evaluate the viability of 
partnerships to support expanded 
service reach to the underserved 
and contributions to parks and 
recreation capital improvements. 
OUTCOMES: Through strategic 
development of public‐public or 
public‐private partnerships, the 
parks and recreation department 
will be able to leverage its 
resources to increase the service 
reach, programming impact and 
sustainability of public amenities. 
The creation of more strategic 
and meaningful volunteer 
opportunities and events will 
encourage a culture of 
stewardship and leadership in the 
Boulder community. 

 
The department is 
focused on Master Plan 
recommendations to shift 
the practices that 
facilitates the delivery of 
high‐quality programs 
with community partners 
where most effective and 
limits the direct delivery 
of programs to those that 
align with the highest 
community values. 

considering each individual service’s 
alignment with mission; financial 
viability; market position; and the 
competitors that provide a similar 
service, the department will begin to 
identify those services that organization 
should be in the business of providing 
and how best to provide those services 
effectively and efficiently. 
Collaborative partnerships are 
opportunities to eliminate unnecessary 
duplication of service while providing 
for efficient and effective utilization of 
recourses. 

 Volunteer team 
restructure and new hire 

 Grant and sponsorship 
solicitation 

 Solidify urban forest 
outreach strategy for 
2016 

 Issue calendar of 2016 
BPR Community Building 
Events 

 Capital Project 
opportunities list finalized 

 2‐3 outreach meetings re. 
park renovations; 2‐3 hrs 
Volunteer Appreciation 
event; 3‐4 hrs 

orientations 

 Issue calendar of 
partnership milestone 
dates 

 Identify 2017 partnership 
RFP processes 

 Evaluate JUA between 
COB and BVSD 

 3 department hosted 
community events; 3‐ 
5hr/event (Creek Fest – 
multiday) 

 Donor/sponsor 
recognition policy to 
PRAB; April, 5 hrs 

 Public private partnership 
opportunity listening 
sessions re. concessions 
at Golf Course, Res., Civic 
Area 

 Host 2 PPP listening 
session; 4 hrs total 

 




 Roll out urban forest 
outreach program; 
ongoing 

 5 pre‐planned community 
volunteer events (tree 
plantings, clean ups, park 
openings); 3hr/event 

 3  department  hosted 
community events; 3‐ 
5hr/event 

 Ongoing volunteer 
projects 

 PPP PRAB review and 
liaison selection 



  Implementation of 
JUA  between COB 
and BVSD 

 

3‐4 hrs 

 Grant and 
sponsorship 
solicitation 

 Activate ongoing 
community program 
volunteers 

 Pursue partnership 
opportunities for 
identified capital 
projects and 
programming needs 

 3  department  hosted 
community events; 3‐ 
5hr/event 
10‐15 pre‐planned 
community volunteer 
events (tree 
plantings, clean ups, 
park constructions); 
3hr/event 

community events; 3‐ 
5hr/event 

 Ongoing volunteer 
projects 

 5 pre‐planned 
community volunteer 
events (tree 
plantings, clean ups, 
park openings); 
3hr/event 

 3  department  hosted 
community events; 3‐ 
5hr/event 

 Ongoing volunteer 
projects 
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Planning, Housing and Sustainability Key 2016 Work 

 

 

Planning, Housing and Sustainability Key 2016 and 2017 Work Items 
 
Work Plan Item 
and short description/ 
project  outcome 

Project Department 
Resource needs and impacts 
to other dept.s 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 
Comprehensive Plan – This 
includes four major work tracks, 
plus renewal of the city/county 
Intergovernmental Agreement 
(IGA). Tracks include: 

 Areas of Focus (i.e., core 
values, resilience/climate, 
jobs/housing balance, 
affordable housing including 
middle income, built 
environment, subcommunity/ 
neighborhood issues, BCH 
coordination, CU South 
suitability analysis). 

 Plan Policy Integration 

 Plan “clean up” and 
organization 

 Public change request analysis 

 PH+S comprehensive  planning 
team  leads 

 Major citywide 
Interdepartmental effort, 
including necessary 
communications support and 
CAO from time to time. 

 Will need consultants for 
technical analysis, survey work 
and community engagement 
support 

 Significant coordination with 
Housing Boulder and BCH Site 
Planning efforts 

 Jan. 5 – Council action on 
public requests in Area I 
and Area II enclaves and 
policy changes 

 Feb. 2 – Joint Council and 
Planning Board public 
hearing for public 
requests in Area II and III 

 Coordinate with 
Resilience Study Session 
(Feb. 9) and Middle 
Income Housing Study 
Session (Mar. 29) 

 Begin analysis of land use 
change requests 

 Start analysis of areas of 
focus; develop options 
(See Middle Income 
housing below). 

 Community engagement: 
Continued discussion of 
survey results 

 Study Session (May 24) 

 Areas of focus – 
options/scenarios 
analysis (including land 
use analysis related to 
housing and jobs, and 3d 
modeling and 
visualization) 
 

 Review further analysis 
for  focused topics ‐ 
continue – 
options/scenarios 
analysis  

 Complete plan 
organization and “clean 
up” (e.g., non substantive 
updates and graphic 
improvements) 

 Community engagement: 
Possible focus groups 
regarding focused topics; 
local listening sessions; 
possible survey #2 

 Prepare draft plan  including the 
areas of  focus topic policy 
updates; map changes; and 
actions,  strategies, and metrics 

 Community  engagement:  draft 
plan workshops and open house 

 Council Study Session  
 

 Approve draft plan 
 Begin 
implementation of 
BVCP  including 
possible area 
planning 

 IGA renewal 
Implementation of 
BVCP, including 
possible area 
planning 

 Implementation of 
BVCP, including 
possible area planning 

Development‐Related Impact Fees 
& Excise Taxes Studies ‐    
four  components: 

 Update current capital 
facilities impact fee/excise tax 
studies 

 Multi‐modal Transportation 
fee analysis for capital and on‐ 
going operating costs 

 Commercial linkage fee for 
affordable housing 
 

 PH+S in lead. 

 Interdepartmental staff team 
of all departments with capital 
assets; includes significant 
staff resources needed in: 

 Finance 

 CAO 

 PW: Transportation, 
FAM, and Development 
Review 

 Planning 

 Consultant team 
preparing studies 

 Technical Working 
Group Meetings (2) 

 Public outreach ‐ 101 
seminar 

 Technical Analysis 

 Policy options 
development 
 

 City Council Study 
Session (April 12) 

 Technical Working 
Group meeting 

 Technical Analysis 
 Policy options 
development 

 Public outreach 
 Draft reports on fees and 
programs 

 City Council Study 
Session (June 14) 

 City Council Public 
Hearing (July 19) 
(decision) 

 Implementation and 
phase in preparation for 
2017 budget 

 Implementation and phase in 
preparation for 2017 budget 

 Scoping next steps with 
Transportation Operations & 
Maintenance 

 Implementation and 
phase in 

 Implementation 
and phase in 

Form‐Based Code (FBC) for 
Boulder  Junction Phase I pilot 
project 

 Development and adoption 

of a new form‐based code as 

an appendix in the Land Use 

Code including new process 

and review criteria. 

 PH+S in lead with support 
from: 

 CAO 

 Public Works 

 Work on final draft of 
FBC 

  Prepare final draft of 
FBC  and staff memos 
for adoption hearings 

 Public outreach, 

meetings and online 

materials 

 Planning Board and City 
Council adoption 

hearings 

  Prepare  for 
implementation with 
new worksheet 
materials 

 FBC training sessions 
with staff, review boards 
and local design 
professionals 

 TBD based on evaluation of pilot 
and Council  direction 
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Work Plan Item 
and short description/ 
project  outcome 

Project Department 
Resource needs and impacts 
to other dept.s 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 
Site Review Criteria ‐ update Site 
Review criteria to: 

 Include new minimum design 

standards 

 Be more prescriptive, specific 
and clear 

 Address when/ if additional 

community benefit should be 

required (e.g. for height 

modifications) 

 PH+S in lead with support 

from CAO 

 Receive 

recommendations from 

DoverKohl 

 Develop work 
plan including 

outreach plan 

 Review DoverKohl 
recommendations 

 Develop goals and 
objectives 

 Research and analysis 
 Solicit input from 

Planning Board and DAB 

 Create & convene 
stakeholder group 

 Develop options 

 Meet with stakeholder group 

 Planning Board and DAB 

check in 

 Begin drafting code 

changes 

 Planning Board 

and DAB check in 

 City Council 
check in (matters 
or Study Session) 

 Meet with the 

stakeholder 

group 

 Public 

outreach 

 Finalize proposed 

code changes 

 Host open house 

 Planning Board and 
City Council 

consideration of 

changes 

 Prepare for 
implementation 

Update to the Downtown 
Urban Design Guidelines 

 Revisions to the guidelines for 
better usability and clarity 

 PH+S in lead with support from: 

 CAO 

 Communications 

 Finalize draft document 
and prepare ordinance 

 Planning Board, 
Landmarks Board and 
City Council adoption 

 Amend height ordinance 
map to exempt 
downtown 

         

Civic Area Implementation 

 Final design and construction 
of Phase I – Park at the Core 

 Long‐Term Studies of East & 
West Bookends to determine 
future improvements: 

 Comprehensive Flood 
Analysis 

 Market Hall Feasibility 
Study 

 Urban Design Plan/ 
Guidelines 

 Coordination with Canyon 
Complete Streets (includes 
Bandshell) and Municipal 
Facilities Study & BCH 

Civic Use Pad ‐  Discussions with 
St.  Julien to construct 

 Interdepartmental Team with 
leads from Parks, Public Works 
and PH+S 

 Consultant support. 

 Final design Phase I park 
improvements 

 Flood Analysis 
 Market Hall Preliminary 
Feasibility Analysis 
(Phase I) & Working 
Group Meeting 

 Market Hall 
Preliminary Space Test 
Fit (Phase II) 

 Collect data on parking 
changes 

 
Civic Use Pad 
 Preliminary design work 

 Financial analysis 
 

 Permitting & bidding for 
park construction 

 Public Open House (4/4) 
 Council Meeting 
Matters  (4/5) 

 Coordinate w/ Canyon 
Complete Streets – 
Design Alternatives – 
May Open House; 
Joint Board / 
Commission Mtg; 
Council Study Session 
5/31 

 Continued analysis of 
capital projects 
Civic Use Pad 

 Preliminary design work 

 Negotiation of 
management 
agreement 

 Financial analysis 

 Public outreach to 
potential users 

 Park construction begins 

 Coordinate w/ Canyon 
Complete Streets – 
Design Options Analysis 

 Continued analysis of 
capital projects 

 
 
 
 
 
Civic Use Pad 
 Design work 

 Negotiation of 
management 
agreement 

 Financial analysis 

 Public outreach to 
potential users 

 Continued park construction 

 Coordinate w/ Canyon 
Complete Streets – Design 
Recommendation 

 Coordinate w/ Municipal 
Facilities Study & BCH 

 Continued analysis of capital 
projects 

 
 
 

Civic Use Pad 
 Council consideration of 

management agreement 

 Design work 

 Continued park 
construction 

 Tasks related to 
Civic Area 
bookends are 
dependent on 
outcomes in 2016 
& 2017 

• Begin Urban Design 
Plan for East 
Bookend & 
Outreach to Boards 

 
Civic Use Pad 

 Construction 
activities begin (St. 
Julien lead) 

 Park construction 
complete in 2017 

 East Bookend 
Urban Design 
Plan/ 
Guidelines – 
Present to Boards & 
Council 

 West Bookend 
Urban Design Plan – 
Begins in 2018 
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Work Plan Item 
and short description/ 
project  outcome 

Project Department 
Resource needs and impacts 
to other dept.s 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 
BCH Site & Municipal 
Facilities  Planning 

 Establish land use and urban 
form characteristics taking into 
consideration the site’s 
interrelation with the larger 
Broadway corridor, Downtown, 
Civic Area and University Hill 

 Develop  short  and  long‐term 
municipal facilities needs and 
locations 

 Develop site specific goals and 
redevelopment options 

 Implementation Plan 

 PH+S and Public Works in lead. 
Multi‐departmental effort: 

 Community Vitality 

 Parks and Recreation 

 City Attorney 

 Finance 

 Consultant support 

 Develop 2016 Project 
Scope & Schedule 

 Coordination  with 
BVCP Update 

 Begin  development  of 
Performance  &  Design 
Guidelines for Facilities 

 Conduct BCH Rehab 
analysis 

 Consultant RFP 
& Selection for city 
facilities study & 
urban design 
framework 

 Context Analysis – past 
history  and current 
conditions of BCH & its 
larger context including 
Downtown, Civic Area, 
and Uni‐Hill 

 Begin “storytelling” 
campaign to share 
memories of BCH 

 Conduct city space 
needs & analysis 

 Begin visioning of 
Future Municipal 
Facilities  

 Continue work on Context 
Analysis 

 Define boundary for 
specific BCH Site/Area 
Planning work 

 Synthesize city space 
needs in coordination 
w/Civic Area 

 Develop Planning & Design 
Framework to illustrate the 
desired future for BCH and larger 
context, relationship/ roles 
relative to other areas. 

 Adopt Guiding Principles for 
area wide goals and objectives 
to inform the future of BCH site 
(land use, urban form, 
connections, cultural and other 
facilities, etc.) 

 Oct. 25 Study Session  

 Begin Municipal Facilities 
Master Plan 

 Adopt Guiding Principles for 
City Facilities 
 

 Site/Area Planning 

 Space planning 
program for city 
departments and 
facilities 

 Final determination 
of facilities & 
locations 

 Continue 
Municipal 
Facilities 
Masterplan 

 Begin site/area 
planning 
(w/consultant 
support) 

 Continue 
Municipal 
Facilities Master 
Plan  

 Develop 
Performance & 
Design 
Guidelines for 
Facilities 

 Continue work on 
Site/Area Planning 
including evaluation 
of  options & 
selection of 
preferred plan 

  Complete Land Use 
Change & Zoning 
Designation   

 Continue with 
Municipal Facilities 
Masterplan 

30th and Pearl 

 Analyze options for moving 
forward with redevelopment of 
the site 

 Select and refine preferred 
option 

 PH+S in lead. 
Multidepartment effort 
including: 

 Public Works: 
Transportation, Utilities 

 Parks 

   Procure  consultant 
services for options 
analysis. 

 Begin building 
scenarios.. 

 Refine scenarios and 
options analysis. 

 Develop draft success 
criteria for redevelopment.

 Refine preferred option 

 Potential RFP for sale, 
redevelopment, or partnership. 
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Middle  Income Housing  Strategy 
‐  To include: 

 BBC study of  what market is 
currently producing to serve 
the middle; how unit size and 
location affect pricing over 
time 

 Identification of potential land 
use and other market 
interventions to produce 
desired housing types 

 Identification of effective 
mechanisms to support middle 
income affordability 

 Methodology to monitor key 
indicators to measure progress 

 PH+S in lead. 

 Citywide Interdepartmental 
effort. 

 Need communications support 

 Will need CMO and CAO 
support from time to time. 

 Consultant support for analysis 
and facilitation. 

 Finalized consultant study

 Identified key 
policy  questions 

 Analyzed projected 
housing – what do we 
expect based on current 
trends (feeds into BVCP) 

 Identified range of 
potential interventions 

 Feb. 18 Planning Board 
Feb. 23 CC Study Session 
 

 BVCP: analysis of 
potential land use 
changes to produce 
desired middle income 
housing types (e.g., 
duplexes and triplexes, 
townhomes, courtyard 
apartments, bungalows) 

 Form Council and 
Planning Board working 
group to identify goals, 
analyze key policy 
questions, and 
recommend 
interventions 
(programmatic, funding, 
and regulatory) 

 Draft potential policy 
changes for community 
conversation 

 Draft potential 
interventions 
(programmatic, funding, 
and regulatory) for 
community engagement 
with associated work plan 
for each. 

 Full Board and Council 
check‐  in 

 Identify and monitor key market 
indicators to measure progress 
on Middle Market housing 
provision 

 Refine potential interventions 

 Draft strategy 

 Adoption of policy 
changes 

 Adoption of 
interventions 

 

Other  Housing  Boulder  priorities 
–  Potential  work  efforts  to 
prioritize  include: 

 Housing Strategy Governance 
(Housing Board) 

 Neighborhood Pilot 

 Co‐operative Housing 

 Mobile Home Parks 

 PH+S in lead. Multi‐ 
departmental  effort 

 Need communications support 

 Will need CMO and CAO 
support from time to time. 

 Consultant support for analysis 
and/ or facilitation 

 Jan. 26 CC Study Session 
on Co‐ops 

 Jan. 5 Palo Park Annex 
and Concept Plan 

 Ongoing MHP work, 
including Ponderosa 

 TBD based on Council 

direction 

 TBD based on Council 

direction 

 TBD based on Council 

direction 

 TBD based on 

Council direction 

 TBD based on 

Council direction 
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Work Plan Item 
and short description/ 
project  outcome 

Project Department 
Resource needs and impacts 
to other dept.s 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 
Climate Commitment 

 Coordination of community 
efforts to achieve 80% 
emissions reduction by 2050. 

 Coordination of city 
organization efforts to achieve 
80% or more emissions 
reduction by 2050 

 Coordination of city 
organization efforts to prepare 
for climate change‐resilience 
capacity building 

 PH+S (Climate and 
Sustainability) in lead. 

 Multi‐departmental effort: 
 CMO (CRO) 
 Public Works (Water 

Resources, Utilities, 
Transportation) 

 PH+S (Comprehensive 
Planning, P+DS) 

 Energy Future 
 Parks and Recreation 
 OSMP 
 Finance 
 Communications 

 Coordinate community 
engagement 

 Facilitate city 
organization staff 
training 

 Begin planning for 
community  action 
campaigns 

 Launch “whole system 
energy transformation” 
and “thermal strategy” 
work 

 Coordinate  April  “Earth 
Futures Week” focus on 
climate action 

 Coordinate staff training 
on local climate change 
impacts 

 Finish revisions of 
Climate Commitment 
document and present 
for approval by City 
Council 

 Launch community 
action campaigns 

 Conduct climate 
extremes staff training 
exercise 

 Coordinate 
departmental level 
assessments of emission 
reduction/clean energy 
transition options 

 Complete “whole 
energy system 
transformation” and 
“thermal strategy” work 

 Coordinate community climate 
action campaigns 

 Lead city organization scenario 
planning on multi‐factor change 
scenarios 

 Continue 
community action 
campaigns 

 Coordinate 
implementation of 
city organization 
energy transition 
implementations 

 Launch second 
round of staff 
climate change 
training 

 Continue 
community climate 
action campaigns 

 Continue 
implementation of 
city org emissions 
reduction/clean 
energy 
development 
projects 

 Continue staff 
climate 
mitigation/climate 
adaptation trainings 

Energy Codes: Short Term 
Updates  and Long Term Strategy 

 Improving compliance of 
current commercial and 
residential energy codes; 

 Integrate with new Building 
Performance Ordinance (BPO); 

 Updating the residential and 
commercial energy codes for 
adoption in 2016 and 
implementation in 2017; and 

 Long term strategic planning 
for energy codes updates to 
reach net zero by 2031. 

 Public Works (Building Code 
Compliance) in lead, support 
from PH+S (Climate + 
Sustainability) 

 Staff resources needed in: 

 CAO 

 Development Review 
Engineering 

 Zoning 

 Select consultant thru 
RFP process 

 Develop special 
lighting permit 
application for BPO 

 Develop options for 
short term code 
updates 

 Draft 
recommendations for 
long term plans 

 (4) Public Meetings for 
community 
engagement 

 EAB Feedback 

 CAO Review Needed 

 Revise short term 
options and make final 
recommendations 

 Finalize long term strategic 
plan recommendations 

 City Council meeting for short 
term code updates 

 Evaluate ways to improve 
compliance in the field 

 Update website 
and provide 
education 
materials for new 
code changes 

 Implement 
changes to 
improve 
compliance 

 Stakeholder 
working group – 
long term strategic 
plan 

 Develop proposal 
for long term 
strategic plan out 
to 2031 

 City Council Study 
session 

 Begin 
implementation of 
long term strategic 
plans 
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Police  Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project outcome 

Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

Professional Standards Review Panel     Feb 9th Council Study 
Session on HH report 

 Feb 23rd Council 
Study Session, HH 
presented their 
report and PD staff 
discussed 
recommendations 
and moving forward. 

 PD staff working with 
CMO, Human Services and 
other stakeholders on HH 
recommendations. 
 
 

 PD staff working on 
recommendations and 
providing an update to 
council. 

    

Attachment X - Police Key 2016 and 2017 Work Items

2016 Work Plan Mid-Year Update Page 53



 

 

 

Public Works Key 2016 and 2017 Work Items 
 

Work Plan Item 
and short description/ 

project  outcome 

  Project Department 
Resource needs and 

impacts  to other depts. 

1st quarter 2016  2nd quarter 2016  3rd quarter 2016  4th quarter 2016  First half 2017  Second half 2017 

 2A Implementation – a 
temporary 0.3% tax increase 
to fund key community, 
culture and safety 
infrastructure projects as 
approved by voters in the 
2014 ballot measure. 

 
 

  2A is a multi‐departmental 
effort that requires close‐ 
interdepartmental 
coordination to  create 
opportunities and 
efficiencies and reduce 
impacts to the community. 

 
Project  
Coordinators:  Joanna 
Crean & Joel Wagner 

 
 
Note: Civic Area project hours 
are included in the separate 
Civic Area section. 

Key Tasks: 
 Public outreach/open 

houses 
 Project design 
 Project construction 
 Civic Area Open House 
 Landmarks Board 

Presentation 
(Chautauqua) 
 

Key Tasks: 
 Public outreach/open 

houses 
 Project design 
 Project construction 

 Project completion (Hill 
Irrigation, Eben G. Fine) 

 Open house to present 
final design (Chautauqua) 

 CEAP Committee Review 
 Board/Commission 

meetings: 
TAB/OSTB/PRAB 

 Landmarks Board Notice 
of Disposition to City 
Council for Potential call‐ 
up (Chautauqua) 

Key Tasks: 
 Public outreach/open 

houses 
 Project design 
 Project construction 
 CEAP w/TAB & PRAB 

recommendation to City 
Council for potential call‐ 
up (Boulder Creek 
Arapahoe Underpass) 

 Board/Commission brief 
presentation & review & 
recommendation joint 
meetings: TAB/ PRAB 
(Boulder Creek Arapahoe 
Underpass) 
 

Key Tasks: 
 Public outreach/open 

houses 
 Project design 
 Project construction 
 Project completion (Dairy 

Center for the Arts) 
 Public Open House 

(Boulder Creek Arapahoe 
Underpass) 

Key Tasks: 
 Project construction 
 Project completion 

(Chautauqua) 

Key Tasks: 
 Project construction 
 Project completion 

(Boulder Creek 
Path & Lighting, 
Hill Event Street, 
Civic Area, Public 
Art) 
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TMP Implementation: 

 Complete Streets: 
On‐going O&M, Safety 
Corridor Plans 
Capital Projects 
Renewed Vision for Transit 

 Regional 

 TDM 

 Funding 

 Integrated Planning 
 
 
*This Section is now combined 
with : 
Capital Improvement Projects 
for PW  ‐Transportation 
 

   PW‐Transportation 
Division plus 
Communications, 
Comprehensive Planning, 
Community Vitality, 
Finance, 
City Attorney’s Office 

 Transportation Report on 
Progress 

 Corridor Plans – East 
Arapahoe, Canyon, 30th & 
Colorado 

 Capital projects – 
construction on  Diagonal, 
28th, and Baseline 

 Pavement/Asset 
Management Program 

 Bikeways Enhancements, 
Maintenance 

 North Broadway 
reconstruction project – 
planning/design phase 

 US36 BRT and FLEX transit 
service begins 

 Local transit: HOP Study; 
mobility hub plans; first & 
final mile connections, 
analysis of transit service 
delivery models with 
agency partners 

 Regional transit: SH7 & 
SH119 BRT studies; joint 
maintenance facility 
planning with agency 
partners 

 Safe Streets Boulder 
Report 

 Corridor plans 
 Capital projects 

 Pavement/Asset 
Management Program 

 Bikeways Enhancements, 
Maintenance 

 Living Lab program report 
 Local & regional transit 

planning 
 Community‐wide Eco Pass 

analysis 
 Analysis/review options for 

updating TDM plans for 
new development with 
stakeholders (coord with 
AMPS) 

 DRCOG funding for railroad 
quiet zones, comments to 
Federal Railroad 
Administration on 
national train horn rule 

 Transportation impact fee 
analysis, coordinate 
milestones with city’s 
broader impact fee study 

 Board/Commission/Council 
updates on Civic Area 
access/parking/TDM 
programs 

 Community event with 
national panel of Complete 
Streets practitioners 

 Corridor Plans 

 Capital projects 

 Pavement/Asset 
Management Program 

 Bikeways Enhancements, 
Maintenance 

 Local & regional transit 
planning, including 
eastside circulator study 
with CU 

 Community‐wide Eco Pass 
analysis 

 Refine options for 
updating TDM plans for 
new development with 
stakeholders/boards 
(coord with AMPS) 

 Transportation impact fee 
analysis, coordinate 
milestones with city’s 
broader impact fee study 

 Outreach,  agency/BNSF 
coordination for quiet 
zones 

 ADA transition plan 

 Monthly TAB updates 

 Corridor Plans 

 Capital projects 

 Pavement/Asset 
Management Program 

 Bikeways Enhancements, 
Maintenance 

 Local & regional transit 
planning 

 Community‐wide Eco Pass 
study complete 

 Present revised/refined 
options for updating TDM 
plans for new 
development with 
boards/Council (coord 
with AMPS) 

 Transportation impact fee 
analysis, coordinate 
milestones with city’s 
broader impact fee study 

 Outreach, agency/BNSF 
coordination for quiet 
zones 

 ADA transition plan 

 Monthly TAB updates 
 City Council Study Session 

– TMP Implementation 
Overview: Highlight 
Complete Streets, 
Funding, and Integrated 

 Corridor plans 
 Capital projects 

 Pavement/Asset 
Management 
Program 

 Bikeways 
Enhancements, 
Maintenance 

 Local and regional 
transit planning 

 Community‐wide 
Eco Pass next steps 
based on outcomes 
of 2016 study 

 TDM plans for new 
development based 
on outcomes from 
2016 

 Transportation 
impact fees – next 
steps based on 2016 

 Develop plans for 
quiet zones based on 
outcomes from 2016 

 Report on 
completion of TMP 
action plan items 
from  2014‐2016 

 Monthly TAB updates 
 City Council Study 

Session – TMP 

 Continuation and
completion of 
existing projects, 
plans, and programs 
from 2016‐17 

 Pavement/Asset 
Management 
Program 

 Bikeways 
Enhancements, 
Maintenance 

 Begin work plan 
items based upon 
TMP “near term” 
Action Plan (2017‐ 
2020) based on work 
program capacity 
and available 
funding. 

 Prepare next edition 
of  Transportation 
Report on Progress 
(draft Dec 2017, final 
document Feb 2018) 

 Monthly TAB updates 
 City Council Study 

Session – TMP 
Implementation 
Overview: Highlights 
include status report 
on TMP “near‐term” 
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     Community‐wide Eco Pass 

analysis with County/RTD 

 Update TDM plans for new 
development (coord with 
AMPS) 

 Transportation Impact Fee 
analysis (coord with city‐ 
wide broader impact fee 
study) 

 Civic Area access, 
parking/TDM program 
monitoring 

 Monthly TAB updates 

(Spring) 
 Monthly TAB updates 
 City Council Study Session 

– TMP Implementation 
Overview: Highlight on 
Complete Streets, 
including Canyon 
Corridor study, Living 
Lab Phase II – Folsom 
St. pilot project, and 
check‐in on 2016‐17 
Renewed Vision for 
Transit work program  

 City Council Study Session 
– TMP Implementation 
Overview: Highlight on 
Renewed Vision for Transit, 
including Community‐wide 
Eco Pass update 

Planning Focus Areas  Implementation 
Overview: Highlights 
include status report 
on TMP ”immediate” 
action items (2014‐ 
2016) 

action items (2017‐ 
2020) 

Valmont Butte 
o Annexation 
o BVCP Land Use Change 

 PH&S Annexation 

Process 

 PH&S BVCP Land Use 

Change Consideration 

 Outreach to 

stakeholders support 

 Stakeholder outreach 
 Joint hearings on 

BVCP requests 
 Historical and Open 

Space Analysis 


 Historical and Open 
Space Analysis 

 Meets and Bounds 
Survey 

 Stakeholder outreach 



 Historical and Open 
Space Analysis 



 Landmark Submission 
& potential call‐up 



 

 Water, Wastewater, 
Stormwater and Flood 
Utility Rate Study 

 A project manager has 
been dedicated, key 
SMEs are engaged, 
and funds are 
available. 

 No impact to other 
departments. 

 Consultant contracting. 

 Data analysis and WRAB 
consultation. 

 Data analysis and WRAB 
consultation. 

 Data analysis and WRAB 
consultation. 

 Possible implementation of 
certain recommendations 
through 2017 budget 
process. 

 Refine 
recommendations 
and WRAB 
consultation. 

 Implementation 
through 2018 
budget process. 

 Citywide Special Events  ▪ Project Manager and 

Staff Time for event 
policy, review and 
operations 

▪ Project Manager and 

Staff  Time  for 
meetings  and 
collaborations 

▪ IT Staff Time for 

SharePoint and 
Software 
development 

 Purchase of Software, 
Memberships and 
Operational Tools 

▪ Complete criteria and 

standards for all 
events including rest 
periods, capacity, etc. 

▪ Strengthen CU / City 

Collaboration  with 
regular event mtgs 
(ongoing) 

 City Council Events 
Update and review of 
the 2017‐2018 
Ironman Agreement 
renewal; Policy 
update under Matters 
from CMO  with 
Council. 

▪ Complete Interim 
Special Event Policy 

▪ Suggest Code and 

Policy changes for 
2017 

 Develop short and long 
term resource needs 
for 2017 budget 

▪ Develop cost 

recovery, cost and 
data collection 
methods 

▪ Clarify city 
sponsorship policy 

▪ Finalize 2017 budget 

 City Council Events 
Update 

 Review special events 
policy, applications, 
event documents and 
websites for changes 
and updates 

▪ Complete 

updates to 2017 
Special Event 
Policy 

▪ Update criteria 

and standards 
for all events 
including rest 
periods, 
capacity, etc. 

 City Council 
Events Update 

▪ Finalize Special 

Event web‐based 
application and 
payment system 

 City Council 
Events Update 
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 Capital Improvement 

Projects for PW  ‐ 
Utilities 

 Bear Canyon Creek 
Flood Mitigation Study 
‐ Multi‐year process. 

 Stormwater Collection 
System Master Plan 
Update  ‐ Multi‐year 
process 

 Wastewater 
Collection System 
Master Plan Update ‐ 
Multi‐year process, 

 Skunk Creek, Bluebell 
Canyon Creek, and 
King’s Gulch 
Floodplain Mapping 
Study ‐ Multi‐year 
process 

 Fourmile Canyon 
Creek  Mitigation 
CEAP‐ Multi‐year 
process 

  Four mile Canyon Creek 
Mitigation CEAP Call Up 
Opportunity

  Bear Canyon Creek 
Flood Mitigation 
Study  ‐ Public 
Hearing/Action to 
Accept Study 

 Skunk Creek, Bluebell 
Canyon Creek, and 
King’s Gulch 
Floodplain Mapping 
Study ‐ Public 
Hearing/Action Item 

 Stormwater Collection 
System Master Plan 
Update ‐ Public 
Hearing/Action  Item 
to Accept Study 

 Wastewater 
Collection System 
Master Plan Update ‐ 
Public Hearing/Action 
Item 

 

 Capital 
Improvement 
Projects for PW  ‐ 
Transportation 

 

 Asset/Pavement 
Management Program 

 Sidewalk Repair 
Program 

 Bikeways Maintenance 
and Enhancements 

 Corridor Studies for 

Canyon Blvd/30th and 
Colorado 

 Transportation Capital 
Projects ‐ Various 

 Asset/Pavement 
Management 
Program 

 Sidewalk Repair 
Program 
Bikeways 
Maintenance and 
Enhancements 

 Corridor Studies for 

Canyon Blvd/30th and 
Colorado 

 Transportation 
Capital Projects ‐ 
Various 

 Asset/Pavement 
Management Program 

 Sidewalk Repair 
Program 

 Bikeways Maintenance 
and Enhancements 

 Corridor Studies for 

Canyon Blvd/30th and 
Colorado 

 Transportation Capital 
Projects ‐ Various 

 Asset/Pavement 
Management 
Program 

 Sidewalk Repair 
Program 

 Bikeways 
Maintenance and 
Enhancements 

 Corridor Studies for 

Canyon Blvd/30th and 
Colorado 
Transportation 
Capital Projects ‐ 
Various 

 Asset/Pavement 
Management Program 
Sidewalk Repair 
Program 
Bikeways 
Maintenance and 
Enhancements 

 Corridor Studies for 

Canyon Blvd/30th and 
Colorado 
Transportation Capital 
Projects ‐ Various 

 Asset/Pavement 
Management 
Program 

 Sidewalk Repair 
Program 

 Bikeways Maint 
and 
Enhancements 

 Corridor Studies 
for Canyon 

Blvd/30th and 
Colorado 
Transportation 
Capital Projects ‐ 
Various 

 Asset/Pavement 
Management 
Program 

 Sidewalk Repair 
Program 

 Bikeways Maint 
and 
Enhancements 

 Corridor Studies 
for Canyon 

Blvd/30th and 
Colorado 
Transportation 
Capital Projects ‐ 
Various 
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