
Schedule for Phases 3 and 4 and Approval Process
UPDATED Oct. 14, 2016 

2016 2017

Aug Sept Oct Nov Dec Jan Feb Mar Apr
Track and Deliverable

Public Land Use Requests (Approvals - Sept. to Dec.)
A - Two Body Review

Naropa Arapahoe campus properties (#1)

South Boulder properties (385 Broadway #3, Table Mesa #12, 

Stanford, #13)

B - Four Body Review

3261 3rd St (#25)

Twin Lakes (#35, 36)

Policy Updates and Integration (Complete - Dec. - Jan.)
Introduction and core values chapter update

Policy edits to sections 3, 4, 5, 6, 8, 9 

Amendment Procedures clarification and edits

Urban Services Criteria edits

Add resilience strategies to sec. 3-9

Trails and open space map changes 

CU South Land Use Change (Approvals 2017)

Field Analysis/Site Suitability Study

Additional utilities and services analysis and land use 

Recommendations re:  land Use and terms of agreement 

Focus Areas:  Land Use Scenarios, policies for housing, jobs, design, etc. (SS Nov., Approvals 2017)
Land Use Scenarios and possible land use map changes

Introduction to plan and growth management policies (sec. 1)

Built environment and community benefit policies (sec. 2)

Housing edits and updates (sec. 7)

Additional climate or resilience policies 

Land use description edits

Possible Blue Line changes (pending Nov. 8 election results)

Policies and principles related to BCH (Alpine-Balsam site)

Subcommunity/Area Plan - Implementation chapter  

Suggested priorities for subcommunity or local  area planning 

  

Phase 3-Land Use Request Analysis, Policy Updates, Focus Areas:  Land Phase 4-Draft Plan and IGA
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