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City of Boulder 

Civic Area Timeline - 2015 Q4 & 2016 Q1+Q2

Park Site Plan

11th St Lighting

Updated  -  November 2, 2015

Boards and Commissions
PB = Planning Board,  BDAB = Design Advisory Board

PRAB = Parks  & Rec ,  EAB = Environmental, 

TAB = Transportation

City Council

Community Event

Key

Ongoing Studies and Related Projects

Outcome

Construction begins

Public Art

Phase 1 Park Site Plan

Arapahoe Underpass

12/10 Plan Acceptance

Flood Analysis

Urban Design Framework

Civic Use Pad

Shared Managed Parking 
1/1 Pilot Kick O�

Key Date

Boulder Community Health Site Planning 

Canyon Complete Streets
10/19  Kick O�

Market Hall Feasibility Analysis

     

11/1 Consultant Hired

Study Complete

Atrium Architectural Test Fit

9/18 Kick o�

Study Complete

Final Design and Permitting TBD   PB

Conclude Pilot

Determine Tools & Scope Determine Urban Form

2/23? Study Session


