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This line is to help you understand what kind of input is most valuable at this point of the plan or project.  

Phase 1 Park Site Plan
Presenting the �nal design renderings, construction 
phasing, and activation strategies

Arapahoe Underpass
Presenting two design options and asking the public 
for input to identify a preferred alternative

Creek Path Improvements
Presenting preliminary concept designs for the 
Boulder Creek Path Improvements

Creek Path Lighting
Presenting preliminary concept designs for the 
Boulder Creek Path lighting project

Market Hall Study
Presenting the initial feasibility analysis and 
describing the process and next steps

Historic Resources
Historic preservation context information, including 
eligibility and history for buildings in the Civic Area

Floodplain Design: Opportunities & Constraints
Understanding site and facility constraints and 
opportunities from a technical �ood perspective

Civic Area Access
Presentation of results of ongoing parking studies and 
information on ongoing TDM strategies

Public Art
Introducing the concept of a destination artwork for 
the Civic Area, including location

Canyon Complete Streets
Description of process to develop conceptual design 
options for Canyon Boulevard from 9th to 17th streets

A Boulder Community Project 
alpine-balsam (formerly the BCH Campus Project)
Presenting timeline and process for long term  process, 
launch of storytelling engagement

Boulder Valley Comprehensive Plan
Update on the process, highlighting key upcoming dates 

Design started 2014 Construction  anticipated to start late summer 2016

Preliminary Design Options Preferred Option
Open
House

Design Options

Design Options

Preferred

Preferred

Open
House

Construction  anticipated to start Q4 2017

Construction  anticipated to start Q4 2017

Construction  

 Winter 2018

Preliminary Feasibility Analysis and Program Options Re�ne Program and Develop Financing/Management Options

Ongoing Coordination with Historic Preservation

Analysis of site and regulations

Parking lot management studies

Implementation of transportation demand management (TDM) strategies

Development of Conceptual Design Options
Open
House
4/27

Open
HouseEvaluation of Options

Storytelling
Community 

Space 
Grand Open

Ongoing 2015 Update
Open
House

*Seeking Community Feedback on design options

*Seeking Community Feedback on design options

*Seeking Community Feedback on design options

Open
House

Design Options as part of East End Urban Design Criteria

*General update on progress 

*General update on progress 

*General update on progress 

*General update on progress 

*General update on process 

*General update on progress 

*General update on progress 

Process Planning

Indicates the 
kick o� of a project

Visioning

Preliminary Design, 
Engineering & Cost Estimate

Public Art Selection Process and Installation

*Seeking Community Feedback on Preliminary Analysis


