


Monthly Hot Sheet: AUGUST 2020				
Project Name	East Boulder Subcommunity Plan and 55th & Arapahoe Station Area Master Plan	Est. Completion	Fall 2021	
Project Dept.	Planning, Comprehensive Planning	Status	Good	Caution
Project Mgr.	Kathleen King - EBSP Jean Sanson - 55th & Arapahoe STAMP	Summary	Iterating test land use concepts to prepare for scenario testing and the next community engagement window.	
Key Updates				
	Staff	Other	Working Group	
<i>Activities completed this month</i>	<ul style="list-style-type: none"> * Hosted fifth video & phone conferencing Working Group meeting on July 22 and 28 to review and refine the Land Use test concepts to test. Then followed up with the finalized meeting notes, and Engagement Scrapbook. * Refined Land Use concepts to test, and shared for Working Group member signoff at the August 26 meeting. * Launched citywide engagement of the draft Vision Statement information on the BeHeard Boulder website, soliciting input from the community via email to 150+ stakeholders, Working Group members distributing, and social advertising of the website. * Continued developing East Boulder Subcommunity model in ArcUrban * Shared project update with cross-department staff stakeholders in Arts & Culture, Climate Initiatives, Community Vitality, Housing, Parks & Rec, Transportation (utilizing July informaiton memo) via email and direct meetings. * Rescheduled TAB, PB, and CC meetings (see below upcoming public engagement window dates). * Further developed workplan and overall vision (for the entire C-Team and their projects, including this one) which decision makers approved. 	<ul style="list-style-type: none"> * Contract for STAMP portion signed with MIG. * Kick-Off meeting with consultants MIG occurred 8/13 (contract for STAMP only portions). 	<ul style="list-style-type: none"> * Working Group members participated in the July 22 and 28 meetings on reviewing and refining the Land Use test concepts. * Working Group members shared their draft Vision Statements with colleauges, friends, neighborhoods, family and interested parties and solicited input. 	
<i>Activities planned for next month</i>	<ul style="list-style-type: none"> * Finalize Land Use concepts to test * Share Land Use concepts and discuss scenario testing with Transportation Advisory Board, Planning Board and City Council * Summarize citywide engagement on Vision Statements * Finalize model of the subcommunity in ArcUrban 	<ul style="list-style-type: none"> * Introduce MIG project team to the Working Group (re: STAMP project) 	<ul style="list-style-type: none"> * The next Working Group meeting is planned for Wednesday, Sept. 23 from 3:30-5:30pm * Attend TAB and/or PB Meetings 	
<i>Next public engagement window</i>	<ul style="list-style-type: none"> * July-August-September: East Boulder Vision Statements on BeHeardBoulder for feedback * September 14 @ 6:00 p.m. Transportation Advisory Board meeting * September 17 at 6:00 p.m. Planning Board meeting * October 20 at 6:00 p.m. City Council meeting * Citywide engagement in Fall/Winter 2020: Weighing Trade-offs about Land Use changes 			
Project Basics				
<i>Time</i>	Update schedule			
<i>Resources</i>	Jean Gatza, Kathleen King, Kalani Pahoia & Holly Opansky, Jean Sanson Ryan Hanschen, and Julie Causa (and other planning staff) = partial involvement <i>Translators: Elena Klaver, Marina La Grave, Manuela Sifuentes</i>			

Monthly Hot Sheet: AUGUST 2020

Milestones

East Boulder - project timeline

Today's date: August 28, 2020



Deliverables

Phase	Phase detail	Finish	Status
3.0	3.1 Focus Group Sessions	Mar-20	Completed
	3.2 Land Use and Mobility Concepts	Sep-20	In Progress
	3.3 Catalytic Sites	Jun-20	Completed
4.0	4.1 ArcUrban Model Configuration	Oct-20	In Progress
	4.2 Identification of Indicators	Oct-20	In Progress
	4.3 Scenario Testing	Nov-20	In Progress

Team Roster - core team

Jean Gatza	Kathleen King	Holly Opansky	Jean Sanson

Team Roster - auxiliary team

Julie Causa	Charles Ferro	Ryan Hanschen	Jenny Immich	Phil Kleisler	Kalani Paho	Chris Ranglos