

## Monthly Hot Sheet: SEPTEMBER 2020

<b>Project Name</b>	East Boulder Subcommunity Plan and 55th & Arapahoe Station Area Master Plan	<b>Est. Completion</b>	<b>Fall 2021</b>		
<b>Project Dept.</b>	Planning, Comprehensive Planning	<b>Status</b>	Good	Caution	Bad
<b>Project Mgr.</b>	Kathleen King - EBSP Jean Sanson - 55th & Arapahoe STAMP	<b>Summary</b>	Sharing the vision statements and test concepts with boards; Integrating STAMP consultants into the project.		

### Key Updates

	<b>Staff</b>	<b>Other</b>	<b>Working Group</b>
<i>Activities completed this month</i>	<ul style="list-style-type: none"> <li>* Finalized draft Land Use concepts to test.</li> <li>* Held seventh video &amp; phone conferencing Working Group meeting on Sept. 23 focusing on STAMP and exploring options. Finalized and distributed meeting notes.</li> <li>* Analyzed and summarized data received from citywide engagement of the draft Vision Statement information on the BeHeard Boulder website and created report with summary.</li> <li>* Shared project updates of draft Vision Statements and Test Concepts with Transportation Advisory Board on Sept. 14 and Planning Board on Sept. 17 to solicit input on the indicators to use to analyse the information.</li> <li>* Updated the Engagement Scrapbook with a Community Connectors page and a Vision Statements page, along with the last few Working Group meetings, plus a new font.</li> <li>* Continued developing East Boulder Subcommunity model in ArcUrban.</li> <li>* Drafted engagement strategy for winter engagement window.</li> </ul>	<ul style="list-style-type: none"> <li>* Introduced MIG project team to the Working Group at the Sept. 23 meeting re: Station Area Master Plan (STAMP) project</li> </ul>	<ul style="list-style-type: none"> <li>* Some members attended TAB and PB meetings</li> <li>* Members volunteered for committees</li> <li>* Working Group members participated in the Sept. 23 working group meeting and offered feedback on STAMP</li> </ul>
<i>Activities planned for next month</i>	<ul style="list-style-type: none"> <li>* Share Land Use concepts and discuss scenario testing with and City Council on Oct. 20.</li> <li>* Finalize model of the subcommunity in ArcUrban.</li> <li>* Committee meetings: Engagement, Indicators, and STAMP</li> </ul>		<ul style="list-style-type: none"> <li>* The next Working Group meeting is planned for Wednesday, Oct. 28 from 2:30-5:00 pm</li> </ul>
<i>Next public engagement window</i>	<ul style="list-style-type: none"> <li>* October 20 at 6:00 p.m. City Council meeting</li> <li>* Citywide engagement in Fall/Winter 2020: Weighing Trade-offs about Land Use changes</li> </ul>		

### Project Basics

<b>Time</b>	Update schedule
<b>Resources</b>	Jean Gatza, Kathleen King, Holly Opansky, Kalani Paho, Jean Sanson Ryan Hanschen, and Julie Causa (and other planning staff) = partial involvement <i>Translators: Elena Klaver, Marina La Grave, Manuela Sifuentes</i>

# Monthly Hot Sheet: AUGUST 2020

## Milestones

### East Boulder-project timeline

Today's date: September 30, 2020



## Deliverables

Phase	Phase detail	Finish	Status
3.0	3.1 Focus Group Sessions	Mar-20	Completed
	3.2 Land Use and Mobility Concepts	Sep-20	In Progress
	3.3 Catalytic Sites	Jun-20	Completed
4.0	4.1 ArcUrban Model Configuration	Oct-20	In Progress
	4.2 Identification of Indicators	Oct-20	In Progress
	4.3 Scenario Testing	Nov-20	In Progress

### Team Roster - core team

Jean Gatza	Kathleen King	Holly Opansky	Jean Sanson

### Team Roster - auxiliary team

Julie Causa	Charles Ferro	Ryan Hanschen	Jenny Immich	Phil Kleisler	Kalani Paho	Chris Ranglos