



DOWNTOWN URBAN DESIGN GUIDELINES UPDATE SCHEDULE

AUG 2015


SEPT 2015

OCT 2015

NOV 2015

WEEK 1
WEEK 2
WEEK 3
WEEK 4

DMC LB PB



WORKING GROUP MEETING #1
FRI., AUG 28, 11-1PM
-Group Introductions and Working Group Purpose
-Discuss the scope and process
-Review: Introduction Chapter of DG

LB PB DMC LB PB

STAFF REVIEW

WORKING GROUP MEETING #2
FRI., SEPT. 11, 3-5PM
-Review: Section 1

WORKING GROUP MEETING #4
MON., OCT. 12, 11-1 PM
-Review: Section 2

DMC
SITE TOUR
SEPT 16
10:30-1:30 PM

WORKING GROUP MEETING #3
MON., SEPT. 21, 11-1PM
-Review: Section 1

WORKING GROUP MEETING #5
WED., OCT 28, 11-1PM
-Review: Section 2 & 3

DMC LB PB

Staff to incorporate recommendations identified by the working group, develop maps and graphics and finalize draft for Joint Board Meeting

WORKING GROUP MEETING #6
TUES., NOV 10, 9-11AM
-Review: Sections 4-6

WORKING GROUP MEETING #7
MON., NOV 18 11-1PM
-Review Future Recommendations

Thanksgiving

KICKOFF

RESEARCH/INPUT

PUBLIC OUTREACH



DOWNTOWN URBAN DESIGN GUIDELINES UPDATE SCHEDULE

DEC 2015

JAN 2016

FEB 2016

MAR 2016

WEEK 1

DMC **LB** **PB**

DMC **LB** **PB**

DMC
MON., FEB 1
-REVIEW UPDATE

LB
TUES., FEB 2
-ADOPT SECTION
1

PB
THURS., FEB 4
-ADOPT SECTIONS
2-6

CC
TUES., MAR 1
2ND READING

WEEK 2

OPEN HOUSE
DEC 8, 5-7 PM

DAB

JOINT BOARD MEETING
PB, LB, BDAB, DMC
DEC 10, 5-8PM

DAB

CC
TUES., FEB 16
1ST READING

WEEK 3

Staff to finalize the Downtown Urban Design Guidelines Update for Adoption

WEEK 4

Holiday Season

DAB
WED., JAN 27
-REVIEW & RECOMMEND UPDATE TO PB

FINAL DOCUMENT

ADOPTION/IMPLEMENTATION