

North TSA Timeline

2015

2016

JAN - MAR

APR - JUNE

JUL - SEP

OCT - DEC

JAN - MAR

Phase 1

Inventory and Assessment

Phase 2

Plan Interests and Issues

Phase 3

Draft Plan Development

Phase 4

Draft Plan Review

Plan
Kick-Off

Inventory/
Assessment
Report

Draft Plan

Final Plan

OSBT
Draft Plan

City Council
Draft Plan

Community Participation

North TSA 2015 Timeline

2015

