

# Project Timeline

## POLICE DEPARTMENT MASTER PLAN

### - 2021 -

#### JUNE/JULY

**Engagement Window I Opens** (June 8th)  
Values, Hopes & Concerns for the Police Department

#### SEPTEMBER

**Engagement Window II Opens** (mid-Sept.):  
Input on Key Issues & Draft Focus Areas

**Engagement Window II Closes** (Sept. 30)

#### NOVEMBER

**Council Check-In** (Nov. 30)  
• Systems Overview Report; public feedback on Values, Hopes, Concerns; Key Issues and Focus Areas; preview of Engagement Window III

**Planning Board Information Packet**  
• Key Issues and Focus Areas

#### AUGUST

**Engagement Window I Closes** (Aug. 1st)  
• August/mid-Sept. – City staff analysis of Engagement Window I input and System Overview data to develop draft Focus Areas and Key Issues  
• Late Aug./early Sept. – Release of Systems Overview Report

#### OCTOBER

Early-mid-Oct. – City staff analysis of Engagement Window II input and refinement of Key Issues and Focus Areas

#### DECEMBER

**Engagement Window III Opens** (early Dec.):  
Involving the Public in Developing Strategies & Priorities  
• Public input on draft strategies to address Key Issues and Focus Areas and prioritization of strategies

### - 2022 -

#### JANUARY

**Engagement Window III Closes** (mid-Jan.)  
• Mid-Jan. – mid-Feb. – City staff analysis of Engagement Window III input

#### MARCH/APRIL

**Engagement Window IV Closes** (mid-Mar.)  
• Mid-Mar./April – City staff analysis of Engagement Window IV input

#### JUNE

• City staff writes draft master plan

#### AUGUST

**Engagement Window V Closes** (mid-Aug.)  
• Mid-Aug./Mid-Sept. – City staff analysis of Window V input and editing of draft master plan

#### FEBRUARY

**Engagement Window IV Opens** (late Feb.):  
Input on Draft Priorities, Strategies, Investment Scenarios

#### MAY

**Planning Board Information Packet**  
• Priorities, Strategies, Investment Scenarios

**Council Check-In** (late May)  
• Priorities, Strategies, Investment Scenarios

#### JULY

**Engagement Window V Opens** (mid-July)  
• Mid-July – Release of draft master plan  
• Public comment on draft master plan

#### SEPTEMBER

**Planning Board Public Hearing and Recommendation** (late Sept.)

#### OCTOBER

**Final Council Public Hearing and Master Plan Approval** (late Oct.)

INVOLVE

INFORM,  
CONSULT

INVOLVE

CONSULT

ENGAGEMENT  
LEVELS: