



Arapahoe Avenue Reconstruction


Folsom to 15th streets

Construction

**CAPITAL
Improvement
BOND**


Phase I - Summer 2013 Late May to Mid August

Construction of storm sewer & utility relocations - traffic lanes on Arapahoe from 15th to Folsom will be reduced to 1 eastbound lane open 24 hours a day; westbound traffic, including the JUMP, will be detoured to Canyon Boulevard. Sidewalk closures and detours will be in effect, but a sidewalk on one side of the street will always remain open.



***Westbound detour includes signal re-timing along Folsom Street and Canyon Boulevard with left turn signal improvements at 17th Street/Canyon Boulevard.**




2013		
June	July	August
5/28/13		8/16/13
Phase I - No Westbound Traffic		





Phase II - August 2013 to May 2014

Construction of curb & gutter, driveways, sidewalks, irrigation relocation, etc. Two-way vehicular traffic will be maintained but lanes will be reduced from 3 to 2 lanes during off-peak hours within work zone. Sidewalk closures and detours will be in effect. Transit impacts to include possible temporary stop closures within work zone.



Note: One-lane, alternating traffic with flagging possible within one block at a time during off-peak hours.





Arapahoe Avenue Reconstruction


Folsom to 15th streets

Construction

**CAPITAL
Improvement
BOND**

Phase III - Summer 2014 - Mid May to Mid August

Construction of concrete pavement, intersections, signing, striping, and signals. Traffic lanes on Arapahoe from 15th to Folsom will be reduced to 1 eastbound lane open 24 hours a day; westbound traffic, including the JUMP, will be detoured to Canyon Boulevard. Sidewalk closures and detours in effect, but a sidewalk on one side of the street will always remain open.




***Westbound detour includes signal re-timing along Folsom Street and Canyon Boulevard with left turn signal improvements at 17th Street/Canyon Boulevard.**



**Note: Maintain two-way traffic with possible day time lane closure*

Public Open-House Meeting

February 25, 2013





Driveway & Sidewalk Access:

- ▲ Driveways will remain open during all phases of construction with potential left turn restrictions
- ▲ Sidewalks - there will be a sidewalk open on one side of the street at all times.
- ▲ Construction of driveways and sidewalks adjacent to homes and businesses will be coordinated with property owners prior to construction.
- ▲ Driveways will be constructed in halves or full width with short duration closures

Contractor Incentive to Finish Early:

- ▲ The project team is considering incentive payments to the contractor to finish phases 1 and 3 early.
- ▲ Disincentive “liquidated damages” may be assessed to the contractor for finishing phases 1 and 3 late.