## **Process Chart – Historic Preservation Plan 2013**

Phase I	Phase II	Phase III
PROGRAM ASSESSMENT, PRELIMINARY GOALS + OBJECTIVES October 2012 – Early April 2013	PRELIMINARY RECOMMENDATIONS  Late March/Early April – June 2013	HISTORIC PRESERVATION PLAN June – July 2013
Oct-Nov: Develop work plan, Hire Consultant	Consultant develops draft preliminary Goals and Objectives	Consultant incorporates comments from the public, staff and Landmarks Board, submits Final Historic Preservation Plan
Nov-Jan: Consultant Assesses Current Program	April 23: Stakeholder Meeting: Preliminary Goals and Objectives	
Dec-Jan: Conduct Customer Survey	April 29: PLAN-Boulder Panel	July/Aug: Public presentation of Draft Historic Preservation Plan
	April 25. I EAR Boulder I aller	July/Aug: Board review of Draft Historic
Jan 16: Public Meeting to gather feedback on current program and to discuss potential goals and objectives	May 1: Public Meeting to review and prioritize preliminary goals and objectives	Preservation Plan  July/Aug: City Council check-in: Draft Historic Preservation Plan
Jan 16: Landmarks Board Meeting to discuss current program and to develop potential goals and objectives	May 1: Landmarks Board Meeting to review and prioritize preliminary goals and objectives	August: Submit Historic Preservation
Jan 29: Stakeholder Meeting: Draft Current Program Assessment		Plan to OAHP
	Consultant incorporates input, prepares preliminary recommendations	Early September: Open House to review
Feb 12: LB/City Council Study Session "Does the preliminary assessment address the right issues?"		Final Historic Preservation Plan
"What should the Goals & Objectives of the plan be?"	June 5: Public Meeting to provide input on themes and recommendations	
April 4: Planning Board check-in	June 5: Public Meeting to provide input on themes and recommendations	
	June: Stakeholder Meeting: Themes and Recommendations	
Consultant incorporates comments into Current Program Assessment	10001111101100110	