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2016 2017 2018 2019

Design Development

Community Outreach, 
Visioning & Urban Design Framework for Alpine 
Balsam Site, City Facilities Performance 
Standards, Design Guidelines

Develop “Test-Fit”  for City Facilities @ Alpine Balsam & 
Civic Area

City Facilities Guiding Principles

Redevelopment 
scenario 
analysis, cost 
benefit of 
city lease vs 
ownership, and 
feasibility study

Construction

Design Development

Arapahoe Underpass ConstructionCivic Park West Construction, Pathway Improvements & Lighting 
Arapahoe Underpass Design Development 

Continued Interim Accommodation of City Space Needs

ConstructionCivic Park East Design Development &
Bandshell Determination/Landmarking

West Bookend
Urban Design Criteria

Library Masterplan & 
Human Services 

Strategy

East Bookend & Public Market Hall Phase I
 Design Development

Public Market Hall Interim Phase 1 Plan & East Bookend 
Conceptual Site Design and Urban Design Guidelines

Brenton Building Renovation

ConstructionDesign Development Preferred 
Alternative

Canyon Complete Street Alternatives 
Analysis
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Civic Use Pad 
Construction

Civic Use Pad 
Management Agreement  &

Design Development

Alpine-Balsam 
Area/Site Plan 
Development

Public Market Hall Analysis, East Bookend      
opportunities and constraints report

BVCP 
 ADOPTION FUNDINGPOTENTIAL BALLOT 

INITIATIVE

DETERMINE 
BALLOT 
INITIATIVE
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West Bookend
Construction
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Demolition of Park Central & 
New Britain Buildings

Remaining 
City Facilities 
Relocation & 

Shuffle

Construction
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