

Alpine-Balsam Project: *What's happening when?*

What phases of work are happening?

we are here

→ PHASE I

April 2016 - April 2017

- BCH history and "Storytelling"
- Alpine-Balsam site and context analysis
- City facilities assessment
- Community visioning of the Alpine-Balsam site
- City facilities visioning

Phase II

April 2017 - 2018

- Feasibility study of site redevelopment
- Alpine-Balsam site and/or area planning
- Planning for city facilities
- Identification of funding sources

Phase III

Starting 2019

- Begin site-specific design work
- Design of city facilities

Phase IV

- Construction after planning and design process concludes

What is happening on the site now?

- December 2015: [Purchase of Boulder Community Hospital \(BCH\)-Broadway Campus by city](#)
- Includes: main hospital facility (1100 Balsam Ave.), Medical Pavilion (1155 Alpine Ave.), Brenton Building (1136 Alpine Ave.), five-story parking structure and two small properties on North Street
- Starting 2016: [Use of parking structure by city](#)
- Fall 2016 - 2017: [Renovation of Brenton Building by city](#)
- 2018: [Continued use of the Alpine-Balsam site by BCH](#)

When will City Council review the project in Phase I?

- November 15, 2016: [Check-in](#)
- Share community input and analysis of the Alpine-Balsam site and context; receive feedback on draft vision
- February 28, 2017: [Study Session](#)
- On draft Urban Design Framework for the Alpine-Balsam site and draft City Facilities Masterplan
- April 18, 2017: [Public Hearing](#)
- Presentation of final Urban Design Framework for the Alpine-Balsam site and final City Facilities Masterplan

When can I offer input in Phase I?

- April 18, 2016: **"Storytelling" Kickoff**
- Exploring the history of the hospital and collecting stories from the community
 - Ongoing input is available at: www.bouldercolorado.gov/planning/alpinebalsam.
- September 8, 2016: **Community Visioning workshop**
- Public input on the community vision for the Alpine-Balsam site and future of city facilities
 - Online input is available at: www.bouldercolorado.gov/planning/alpinebalsam.
- September 12, 2016: **EcoDistrict Summit Community Reception**
- Public input on concepts developed earlier that day at an academic workshop that used the Alpine-Balsam project as a test case to explore innovative approaches to community planning and sustainability
- September 16, 2016: **Community Pop Up Event: Neighbors and Community**
- September 23, 2016: **Community Pop Up Event: Local Businesses/Neighbors**
- September 30, 2016: **Community Pop Up Event: Local Businesses/Neighbors**
- October 5, 2016: **Community Pop Up Event: Farmer's Market**
- Key activities from the Community Visioning workshop (Sept. 8) will "pop up" in the neighborhood and local businesses near the Alpine-Balsam site and Boulder Farmer's Market. Check back on the project website for exact time and locations: www.bouldercolorado.gov/planning/alpinebalsam.
- January 11, 2017: **Community Input Session**
- For feedback on the 1) Draft Vision and Urban Design Framework for the Alpine-Balsam site and 2) Draft Guiding Principles and Conceptual Planning for City Facilities
- January - February, 2017: **Additional community input**
- Ongoing online feedback opportunities for content from the January 11th Community Input Session
- April 18, 2017: **Public Hearing**
- Presentation of final Urban Design Framework for the Alpine-Balsam site and final City Facilities Masterplan

What documents will come out in Phase I?

- October 2016 (draft),
December 2016 (final):
- Alpine-Balsam Site Analysis
- December 2016 (draft),
March 2017 (final):
- Alpine-Balsam Site Vision
 - Alpine-Balsam Urban Design Framework
 - City Facilities Program
 - City Facilities and Guiding Principles Vision
 - City Facilities Conceptual Planning Options
- February 2016 (draft),
March 2017 (final):
- City Facilities Outline Design Guidelines